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ESTIMATE RUN 04/21/2005

ESTIMATE SUMMARY 18:11:11
CONTID: C11925 ESTIMATE NO: 0042 PROG SPEC YR:1999
PCN: 11925-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 703.% DAYS TIME ALLOW: 663 WORK DAYS
SH 7 TO WCR 16 PERCENT TIME: 106.11 ORIG TIME ALLOW: 680 WORK DAYS
PROJECT NO: IM 0253-151
SH 7 TO WCR 16
NAME OF ROAD:
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 04/18/2005 DATE TIME STARTED 11/19/2001
ONE PLAIN VIEW RD DATE LET 08/30/2001 DATE WORK BEGAN
DATE AWARDED 09/20/2001 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/22/2001 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 11/19/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 61,199,455.72 PARTICIPATING $ 55,115,340.50 S 250,862.65
AWARD PROJECT AMT: $ 53,544,869.95 NON-PARTICIPATING 273,768.30 0.00
PERCENT COMPLETE: 90.51% TOTAL EARNINGS 55,389,108.80 250,862.65
FUNDS AVAILABLE: $ 5,810,346.92 STOCKPILED MATERIALS 154.97 —4,456.55
GROSS EARNINGS 55,389,263.77 246,406.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -69,684.60 -3,986.97
SECURITIES ENCUMBERED 69,684.60 3,986.97
NET EARNINGS 55,389,263.77 246,406.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 55,389,263.77 246,406.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 246,406.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.950
LS 0.050 7,500.00
150,000.00000 1.000 150,000.00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
75,000.00000 1.000 75,000.00
0015 202-00001 *REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0020 202-00001 *REMOVAL OF STRUCTURE 65.000 61.000
EACH 0.000 0.00
1,000.00000 61.000 61,000.00
0025 202-00010 *REMOVAL OF TREE 84.000 79.000
EACH 5.000 1,000.00
200.00000 84.000 16,800.00
0030 202-00015 *REMOVAL OF HEADWALL 13.000 12.000
EACH 0.000 0.00
850.00000 12.000 10,200.00
0035 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0040 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 3,349.000 3,273.700
sy 0.000 0.00
2.50000 3,273.700 8,184.25
0041 202-00027 *REMOVAL OF RIPRAP ADD ITEM 202-00027 REM. RIPRAP INTO 225.000 225.000
ROADWAY CATEGORY
SY 0.000 0.00
2.00000 225.000 450.00
0045 202-00035 *REMOVAL OF PIPE 12,000.000 10,850.000
LF 0.000 0.00
20.00000 10,850.000 217,000.00
0050 202-00037 *REMOVAL OF END SECTION 22.000 22.000
EACH 0.000 0.00

220.00000 22.000 4,840.00
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PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 202-00090 *REMOVAL OF DELINEATOR 618.000 247.000
EACH 0.000 0.00
10.00000 247.000 2,470.00
0060 202-00203 *REMOVAL OF CURB AND GUTTER 2,444.000 2,444.000
LF 0.000 0.00
2.00000 2,444.000 4,888.00
0065 202-00210 *REMOVAL OF CONCRETE PAVEMENT 189,669.000 189,669.000
SY 0.000 0.00
2.00000 189,669.000 379,338.00
0070 202-00220 *REMOVAL OF ASPHALT MAT CMO 14 SC0103 534,740.000 534,740.000
SY 0.000 0.00
2.00000 534,740.000 1,069,480.00
0075 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 9,702.000 9,702.000
SY 0.000 0.00
1.00000 9,702.000 9,702.00
0080 202-00250 *REMOVAL OF PAVEMENT MARKING 62,526.000 62,326.000
SF 200.000 240.00
1.20000 62,526.000 75,031.20
0085 202-00400 *REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
30,000.00000 2.000 60,000.00
0090 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500
LS 0.000 0.00
8,000.00000 0.500 4,000.00
0095 202-00725 *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000
L s 0.000 0.00
13,000.00000 1.000 13,000.00
0100 202-00810 *REMOVAL OF GROUND SIGN 134.000 129.000
EACH 5.000 425.00
85.00000 134.000 11,390.00
0105 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00

1,000.00000 1.000 1,000.00
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PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 202-00895 REMOVAL OF IMPACT ATTENUATOR 1.000 1.000
EACH 0.000 0.00
555.00000 1.000 555.00
0115 202-01000 *REMOVAL OF FENCE 66,948.000 50,461.000
LF 0.000 0.00
0.20000 50,461.000 10,092.20
0120 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 14,944.000 14,944.000
LF 0.000 0.00
1.85000 14,944.000 27,646.40
0125 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,971.000 1,971.000
LF 0.000 0.00
9.00000 1,971.000 17,739.00
0130 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 2,436.000 2,436.000
LF 0.000 0.00
3.00000 2,436.000 7,308.00
0135 202-01300 *REMOVAL OF END ANCHORAGE 43.000 42.000
EACH 1.000 155.00
155.00000 43.000 6,665.00
0140 202-04001 PLUG CULVERT 14.000 12.150
EACH 0.000 0.00
1,500.00000 12.150 18,225.00
0145 202-04004 PLUG CULVERT (SPEC) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0150 202-05150 *SANDBLASTING 84,536.000 78,702.000
SF 5,834.000 2,625.30
0.45000 84,536.000 38,041.20
0155 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) CMO 14 1,290,353.000 1,255,578.700
SC0103
cY 0.000 0.00
2.00000 1,255,578.700 2,511,157.40
0160 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) CMO 696,233.000 696,233.000
14 SCO103
cy 0.000 0.00
5.00000 696,233.000 3,481,165.00
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PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 203-00100 *MUCK EXCAVATION 118,499.000 118,499.000
cYy 0.000 0.00
6.00000 118,499.000 710,994.00
0170 203-01100 *PROOF ROLLING 144.000 144.000
HOUR 0.000 0.00
130.00000 144.000 18,720.00
0175 203-01500 *BLADING 166.500 166.500
HOUR 0.000 0.00
100.00000 166.500 16,650.00
0180 203-01515 *BACKHOE (LANDSCAPING) 33.000 33.000
HOUR 0.000 0.00
135.00000 33.000 4,455.00
0185 203-01555 *DOZING (LANDSCAPING) 16.000 16.000
HOUR 0.000 0.00
80.00000 16.000 1,280.00
0190 203-01594 COMBINATION LOADER 16.000 16.000
HOUR 0.000 0.00
4.20000 16.000 67.20
0195 203-01597 *POTHOLING 115.000 115.000
HOUR 0.000 0.00
155.00000 115.000 17,825.00
0200 206-00000 *STRUCTURE EXCAVATION 17,085.000 8,518.500
cy 0.000 0.00
4.20000 8,518.500 35,777.70
0205 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 5,921.100 5,797.100
cYy 124.000 2,059.64
16.61000 5,921.100 98,349.47
0210 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,551.000 2,551.000
cy 0.000 0.00
16.50000 2,551.000 42,091.50
0215 206-00510 *FILTER MATERIAL (CLASS A) 1,457.000 1,424.000
cYy 0.000 0.00

35.00000 1,424.000 49,840.00
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PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0216 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION ITEM 206 FILTER -192.000 -192.000
MATERIAL (CLASS A)
DOL 0.000 0.00
1.00000 -192.000 -192.00
0220 206-01750 *SHORING 0.000 0.000
LS 0.000 0.00
400,000.00000 0.000 0.00
0221 206-01750 SHORING ADDED BY CMO NO. 4 SCO41 1.000 1.000
L s 0.000 0.00
394,500.00000 1.000 394,500.00
0225 207-00205 *TOPSOIL 98,919.000 70,419.000
cy 0.000 0.00
3.00000 70,419.000 211,257.00
0230 208-00011 *EROSION BALES (WEED FREE) 4,000.000 2,763.000
EACH 0.000 0.00
9.00000 2,763.000 24,867.00
0232 210-00015 *RESET END SECTION MCR 1 LINE 19 9.000 7.000
EACH 0.000 0.00
742.50000 7.000 5,197.50
0235 208-00020 *SILT FENCE 7,560.000 7,560.000
LF 0.000 0.00
2.65000 7,560.000 20,034.00
0236 208-00005 EROSION LOG MCR LINE NO. 56 SCO 65 1,000.000 167.500
LF 470.000 3,619.00
7.70000 637.500 4,908.75
0240 208-00030 *SEDIMENT BASIN 2.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0242 208-00070 *STABILIZED CONSTRUCTION ENTRANCE MCR LINE ITEM 11 4.000 4.000
EACH 0.000 0.00
1,320.00000 4.000 5,280.00
0245 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.600
L s 0.000 0.00

12,000.00000 0.600 7,200.00
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PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0250 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.700
LS 0.000 0.00
4,500.00000 0.700 3,150.00
0255 210-00010 *RESET MAILBOX STRUCTURE 17.000 0.000
EACH 16.000 2,000.00
125.00000 16.000 2,000.00
0257 210-00050 RES FIRE HYDRANT MCR 1 LINE 31 CO # 18 1.000 1.000
EACH 0.000 0.00
1,402.50000 1.000 1,402.50
0258 210-00750 *RESET LIGHT STANDARD MCR LINE 49 SCO 47 105 #338 2.000 1.000
EACH 1.000 967.69
967.69000 2.000 1,935.38
0260 210-00810 *RESET GROUND SIGN 60.000 42.000
EACH 18.000 2,250.00
125.00000 60.000 7,500.00
0265 210-00815 *RESET SIGN PANEL 16.000 4.000
EACH 12.000 1,200.00
100.00000 16.000 1,600.00
0270 210-00831 *RESET TRAFFIC SIGNAL HEAD 6.000 6.000
EACH 0.000 0.00
506.85000 6.000 3,041.10
0275 210-00882 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 0.000 0.000
EACH 0.000 0.00
2,534.24000 0.000 0.00
0280 210-01011 *RESET GATE 9.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0281 210-01000 *RESET FENCE MCR LINE ITEM 2 600.000 0.000
LF 0.000 0.00
1.04000 0.000 0.00
0285 210-01130 *RESET GUARDRAIL TYPE 3 400.000 100.000
LF 0.000 0.00
4.10000 100.000 410.00
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CAT NO0200 ROADWAY

0290 210-01200 *RESET END ANCHORAGE 3.000 2.000
EACH 0.000 0.00
286.00000 2.000 572.00
0291 210-02024 RELAY PIPE (24 IN) MCR LINE 46 SCO035 50.000 50.000
LF 0.000 0.00
60.36000 50.000 3,018.00
0292 210-02060 *RELAY PIPE (60 INCH) MCR 1 LINE 17 40.000 40.000
LF 0.000 0.00
150.00000 40.000 6,000.00
0293 210-02030 *RELAY PIPE (30 INCH) SCO 51 70.000 70.000
LF 0.000 0.00
59.92000 70.000 4,194.40
0295 210-04020 *MODIFY INLET 5.000 5.000
EACH 0.000 0.00
1,500.00000 5.000 7,500.00
0300 211-03005 *DEWATERING 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0305 212-00006 *SEEDING (NATIVE) 250.000 226.970
ACRE 0.000 0.00
377.00000 226.970 85,567.69
0310 212-00009 *SEEDING (TEMPORARY) 40.000 33.400
ACRE 0.000 0.00
120.00000 33.400 4,008.00
0315 213-00000 *MULCHING 40.000 25.600
ACRE 0.000 0.00
100.00000 25.600 2,560.00
0320 213-00003 *MULCHING (WEED FREE) 250.000 245.270
ACRE 0.000 0.00
220.00000 245.270 53,959.40
0325 213-00061 *MULCH TACKIFIER 50,000.000 42,297.000
1B 0.000 0.00

1.25000 42,297.000 52,871.25
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0330 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,005.000 1,005.000
sy 0.000 0.00
12.15000 1,005.000 12,210.75
0330 MATERIAL ALLOWANCE SOIL RETEN BLANKET (PLASTIC) 0.000
SY 0.000 0.00
2.62500 0.000 0.00
0331 216-00035 SOIL RETEN BLANKET (PLASTIC) MCR61SC098 1006 TO 4840 4,840.000 4,840.000
SY
sy 0.000 0.00
10.47000 4,840.000 50,674.80
0331 MATERIAL ALLOWANCE MCR 61 SCO 098 SOIL RETEN BLANKT 0.000
(PLAS)
SY 0.000 0.00
2.62500 0.000 0.00
0332 216-00035 SOIL RETEN BLANKET (PLASTIC) MCR62SC098 4841+ SY 2,082.000 2,082.000
sy 0.000 0.00
7.58000 2,082.000 15,781.56
0335 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 30,000.000 16,758.000
sY 0.000 0.00
1.20000 16,758.000 20,109.60
0340 217-00000 *HERBICIDE TREATMENT 25,038.000 25,038.000
sy 0.000 0.00
0.28000 25,038.000 7,010.64
0345 217-00020 *HERBICIDE TREATMENT 40.000 7.000
HOUR 0.000 0.00
130.00000 7.000 910.00
0350 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.700
LS 0.000 0.00
3,998.00000 0.700 2,798.60
0355 250-00050 *MONITORING TECHNICIAN 3.500 3.500
HOUR 0.000 0.00
35.88000 3.500 125.58
0360 250-00110 *HEALTH AND SAFETY OFFICER 177.500 177.500
HOUR 0.000 0.00

69.96000 177.500 12,417.90
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CAT NO0200 ROADWAY

0365 250-00120 *MATERIAL SAMPLING AND DELIVERY 45.000 45.000
EACH 0.000 0.00

55.20000 45.000 2,484.00

0370 250-00210 *SOLID WASTE DISPOSAL 0.000 0.000
cY 0.000 0.00
23.07000 0.000 0.00

0371 250-00215 SOLID WASTE DISPOSAL (SPEC) CMO 7 DISPOSAL OF SOLID 3,680.000 3,680.000
WASTE (SPECIAL) STRUCTURE 365.1
cy 0.000 0.00

22.00000 3,680.000 80,960.00

0375 304-06007 *AGGREGATE BASE COURSE (CLASS 6) CMO 14 SCO103 175,000.000 169,128.120
cy 821.480 13,143.68
16.00000 169,949.600 2,719,193.60

0375 MATERIAL ALLOWANCE AGGREGATE 0.000
CcYy 0.000 0.00

6.17400 0.000 0.00

0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000
cY 0.000 0.00
6.17400 0.000 0.00

0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION -0.002
CcYy 0.000 0.00

6.17400 -0.002 -0.01

0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000
cY 0.000 0.00
6.17400 0.000 0.00

0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000

6.17400 0.000 0.00

0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000
cY 0.000 0.00
6.17400 0.000 0.00

0375 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000

6.17400 0.000 0.00
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0375 MATERIAL ALLOWANCE AGGREGATE 0.000
CcYy 0.000 0.00

6.17401 0.000 0.00

0375 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
6.50000 0.000 0.00

0375 MATERIAL ALLOWANCE AGGREGATE 0.000
CcYy 0.000 0.00

6.50000 0.000 0.00

0375 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
6.50000 0.000 0.00

0375 MATERIAL ALLOWANCE AGGREGATE 0.000
CcYy 0.000 0.00

6.50000 0.000 0.00

0375 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
6.50000 0.000 0.00

0375 MATERIAL ALLOWANCE ABC (CL. 6) 0.000
CcYy 0.000 0.00

5.76000 0.000 0.00

0375 MATERIAL ALLOWANCE ABC CL 6 (COMBINED) 0.000
cY 0.000 0.00
6.50000 0.000 0.00

0376 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 304 (CL -3,584.500 -17,859.080
6) CO # 17
DOL 0.000 0.00

1.00000 -17,859.080 -17,859.08

0377 304-03000 *AGGREGATE BASE COURSE (CLASS 3) MCR 1 LINE 29 CO # 15 0.000 0.000
TON 0.000 0.00
15.40000 0.000 0.00

0377 MATERIAL ALLOWANCE AGGREGATE 0.000
TON 0.000 0.00

3.05000 0.000 0.00
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0377 MATERIAL ALLOWANCE AGGREGATE 0.000
TON 0.000 0.00
3.05000 0.000 0.00
0377 MATERIAL ALLOWANCE AGGREGATE CORRECTION 0.000
TON 0.000 0.00
3.05000 0.000 0.00
0378 304-03000 ABC (CL 3) ADD ITEM 304 ABC (CL. 3) 41,124.010 41,124.010
TON 0.000 0.00
15.40000 41,124.010 633,309.75
0379 304-03005 ABC (CL 3) ADD ITEM 304 ABC (CL. 3) 22,482.000 22,482.000
cY 0.000 0.00
16.10000 22,482.000 361,960.20
0380 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 968.500 968.500
TON 0.000 0.00
174.00000 968.500 168,519.00
0383 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -80.000 -400.000
TRUCKS
DOL 0.000 0.00
1.00000 -400.000 -400.00
0385 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 54,867.000 53,235.910
CMO 14 sC0103
TON 0.000 0.00
34.25000 53,235.910 1,823,329.92
0386 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 476.420 476.420
MCR 1 LINE 28 CO # 14
TON 0.000 0.00
52.09000 476.420 24,816.72
0387 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 403 HBP -10,394.630 -10,394.630
(GR. S) (75) (PG 64-22)
DOL 0.000 0.00
1.00000 -10,394.630 -10,394.63
0388 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 3,519.460 3,519.460
CMO 12 TEMPORARY ASPHALT SHOULDER
TON 0.000 0.00
34.25000 3,519.460 120,541.51
0389 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP (GR 0.000 -10,702.350
S) (75) (PG 64-22) CMO 17 SC0104
DOL 0.000 0.00

1.00000 -10,702.350 -10,702.35
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0390 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 20,209.820 20,209.820
CMO 14 sSC0103
TON 0.000 0.00
43.50000 20,209.820 879,127.17
0391 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 403 HBP -3,321.000 -3,321.100
(GR S) (75) (PG 64-28)
DOL 0.000 0.00
1.00000 -3,321.100 -3,321.10
0392 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP (GR. S) -549.320 -549.320
(75) (PG 64-28)
DOL 0.000 0.00
1.00000 -549.320 -549.32
0395 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 10,530.150 10,530.150
TON 0.000 0.00
45.50000 10,530.150 479,121.83
0396 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR PG BINDER -1,667.580 -1,667.580
76-28
DOL 0.000 0.00
1.00000 -1,667.580 -1,667.58
0400 412-00800 *CONCRETE PAVEMENT (8 INCH) 9,216.000 9,122.000
SY 94.000 2,162.00
23.00000 9,216.000 211,968.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
sy 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
sy 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
sY 0.000 0.00
2.38000 0.000 0.00
0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
sy 0.000 0.00

2.38000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

2.38000 0.000 0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.38000 0.000 0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

2.38000 0.000 0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.38000 0.000 0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

2.38000 0.000 0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.38000 0.000 0.00

0400 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00

2.38000 0.000 0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.88000 0.000 0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.88000 0.000 0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.88000 0.000 0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.88000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

0.88000 0.000 0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.88000 0.000 0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

0.88000 0.000 0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.88000 0.000 0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

0.88000 0.000 0.00

0400 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.88000 0.000 0.00

0400 MATERIAL ALLOWANCE STEEL AND CURE 0.000
SY 0.000 0.00

1.46000 0.000 0.00

0405 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 27,411.000 27,139.000
SY 272.000 6,392.00
23.50000 27,411.000 644,158.50

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

2.53000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00

2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.53000 0.000 0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.93000 0.000 0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.93000 0.000 0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.93000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

0.93000 0.000 0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.93000 0.000 0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

0.93000 0.000 0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.93000 0.000 0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

0.93000 0.000 0.00

0405 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.93000 0.000 0.00

0405 MATERIAL ALLOWANCE STEEL AND CURE 0.000
SY 0.000 0.00

1.46000 0.000 0.00

0410 412-00900  *CONCRETE PAVEMENT (9 INCH) 863.000 856.000
sy 7.000 182.00
26.00000 863.000 22,438.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

2.67000 0.000 0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.67000 0.000 0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

2.67000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

2.67000 0.000 0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.67000 0.000 0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

2.67000 0.000 0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.67000 0.000 0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

2.67000 0.000 0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.67000 0.000 0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00

2.67000 0.000 0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
2.67000 0.000 0.00

0410 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

2.67000 0.000 0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.93000 0.000 0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

0.93000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

0.99000 0.000 0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.99000 0.000 0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

0.99000 0.000 0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.99000 0.000 0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

0.99000 0.000 0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
0.99000 0.000 0.00

0410 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00

0.99000 0.000 0.00

0415 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 3,245.000 3,213.000
SY 32.000 864.00
27.00000 3,245.000 87,615.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

1.15000 0.000 0.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.15000 0.000 0.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

1.15000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

1.15000 0.000 0.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.15000 0.000 0.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

1.15000 0.000 0.00

0415 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.15000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00

3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

3.12000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.12000 0.000 0.00

0415 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

3.12000 0.000 0.00

0420 412-01100 *CONCRETE PAVEMENT (11 INCH) 5,236.000 5,236.000
SY 0.000 0.00
28.00000 5,236.000 146,608.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

3.27000 0.000 0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.27000 0.000 0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

3.27000 0.000 0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.27000 0.000 0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

3.27000 0.000 0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.27000 0.000 0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000

3.27000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

3.27000 0.000 0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.27000 0.000 0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

3.27000 0.000 0.00

0420 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.27000 0.000 0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

1.20000 0.000 0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.20000 0.000 0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00

1.20000 0.000 0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.20000 0.000 0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

1.20000 0.000 0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.20000 0.000 0.00

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

1.20000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0420 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

1.20000 0.000 0.00

0425 412-01300 *CONCRETE PAVEMENT (13 INCH) 0.000 0.000
SY 0.000 0.00
26.50000 0.000 0.00

0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

3.86000 0.000 0.00

0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.86000 0.000 0.00

0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

3.86000 0.000 0.00

0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.86000 0.000 0.00

0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
Sy 0.000 0.00

3.86000 0.000 0.00

0425 MATERIAL ALLOWANCE ROCK AGGREGATE 0.000
SY 0.000 0.00
3.86000 0.000 0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

1.42000 0.000 0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.42000 0.000 0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000

1.42000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

1.42000 0.000 0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.42000 0.000 0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

1.42000 0.000 0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
SY 0.000 0.00
1.42000 0.000 0.00

0425 MATERIAL ALLOWANCE SAND AGGREGATE 0.000
Sy 0.000 0.00

1.42000 0.000 0.00

0425 MATERIAL ALLOWANCE STEEL AND CURE -0.007
SF 0.000 0.00
1.46000 -0.007 -0.01

0425 MATERIAL ALLOWANCE STEEL AND CURE 0.000
SF 0.000 0.00

1.46000 0.000 0.00

0425 MATERIAL ALLOWANCE STEEL AND CURE 0.000
SF 0.000 0.00
1.46000 0.000 0.00

0425 MATERIAL ALLOWANCE STEEL AND CURE 0.000

1.46000 0.000 0.00

0426 412-01300 *CONCRETE PAVEMENT (13 INCH) CMO 8 ITEM 412 CONC PAVE 517,403.000 516,642.000

(13 INCH) LOAD TRANSFER DEVICES
SY 761.000 19,953.42

26.22000 517,403.000 13,566,306.66

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

3.86000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 CORRECTION 0.000
Sy 0.000 0.00

3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
SY 0.000 0.00
3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
Sy 0.000 0.00

3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
SY 0.000 0.00
3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
Sy 0.000 0.00

3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
SY 0.000 0.00
3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
SY 0.000 0.00

3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
SY 0.000 0.00
3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
SY 0.000 0.00
3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000

3.86000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0426 MATERIAL ALLOWANCE ROCK AGGREGATE CMO 8 0.000
Sy 0.000 0.00

3.86000 0.000 0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
SY 0.000 0.00
1.42000 0.000 0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 CORRECTION 0.000
Sy 0.000 0.00

1.42000 0.000 0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
SY 0.000 0.00
1.42000 0.000 0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
Sy 0.000 0.00

1.42000 0.000 0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
SY 0.000 0.00
1.42000 0.000 0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
SY 0.000 0.00

1.42000 0.000 0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
SY 0.000 0.00
1.42000 0.000 0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000

1.42000 0.000 0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000
SY 0.000 0.00
1.42000 0.000 0.00

0426 MATERIAL ALLOWANCE SAND AGGREGATE CMO 8 0.000

1.42000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000
Sy 0.000 0.00

1.46000 0.000 0.00

0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000
SY 0.000 0.00
1.46000 0.000 0.00

0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 -0.014
Sy 0.000 0.00

1.46000 -0.014 -0.02

0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000
SY 0.000 0.00
1.46000 0.000 0.00

0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000
Sy 0.000 0.00

1.46000 0.000 0.00

0426 MATERIAL ALLOWANCE STEEL AND CURE CMO 8 0.000
SY 0.000 0.00
1.46000 0.000 0.00

0427 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 412, -20.980 -20.980
CONC PVMT (13) INCH SLUMP
DOL 0.000 0.00

1.00000 -20.980 -20.98

0430 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 7,860.000 7,860.000
SY 0.000 0.00
2.00000 7,860.000 15,720.00

0435 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 170,000.000 166,632.000
sy 0.000 0.00

1.30000 166,632.000 216,621.60

0435 MATERIAL ALLOWANCE GEOTEX FABRIC 0.000
SY 0.000 0.00
0.41000 0.000 0.00

0435 MATERIAL ALLOWANCE GEOTEX FABRIC 0.000

0.41000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0435 MATERIAL ALLOWANCE GEOTEX FABRIC 0.000
sy 0.000 0.00
0.41000 0.000 0.00
0440 503-00042 *DRILLED CAISSON (42 INCH) 69.000 69.000
LF 0.000 0.00
133.00000 69.000 9,177.00
0445 503-00048 *DRILLED CAISSON (48 INCH) 144.000 144.000
LF 0.000 0.00
159.00000 144.000 22,896.00
0447 506-00206 RIPRAP (6 IN) 238.000 238.000
cY 0.000 0.00
40.00000 238.000 9,520.00
0450 506-00209 *RIPRAP (9 INCH) 236.000 236.000
cy 0.000 0.00
40.00000 236.000 9,440.00
0455 506-00212 *RIPRAP (12 INCH) 509.700 509.700
cY 0.000 0.00
40.00000 509.700 20,388.00
0455 MATERIAL ALLOWANCE RIPRAP 0.000
cy 0.000 0.00
12.21000 0.000 0.00
0455 MATERIAL ALLOWANCE RIPRAP 0.000
cY 0.000 0.00
24.01000 0.000 0.00
0460 506-00218 *RIPRAP (18 INCH) 298.000 298.000
cy 0.000 0.00
41.00000 298.000 12,218.00
0465 507-00000 CONCRETE SLOPE AND DITCH PAVING 256.300 256.300
cY 0.000 0.00
265.00000 256.300 67,919.50
0470 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 113.700 113.700
cy 0.000 0.00

430.00000 113.700 48,891.00
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0475 509-00000 STRUCTURAL STEEL 554.000 554.000
1B 0.000 0.00
10.50000 554.000 5,817.00
0477 509-00001 STR STEEL (GALV) STRUCTURAL STEEL (GALVANIZED) 0.000 0.000
1B 0.000 0.00
4.50000 0.000 0.00
0480 601-01000 *CONCRETE CLASS B 47.300 33.400
cy 13.900 6,255.00
450.00000 47.300 21,285.00
0485 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 4.000 2.000
cY 0.000 0.00
870.00000 2.000 1,740.00
0489 900-00006  ADDED ITEM (DOLLAR)/ CMO 18 VALUE ENGINEERING 0.000 0.000
INCENTIVE
DOL 0.000 0.00
1.00000 0.000 0.00
0490 601-03030 *CONCRETE CLASS D (BOX CULVERT) CMO 18 SC0109 2,146.380 2,146.380
cY 0.000 0.00
180.00000 2,146.380 386,348.40
0491 900-00006 ADDED ITEM (DOLLAR)/ MCR LINE 57 SCO 65 ADD ITEM 2,412.500 2,412.500
900-00006
DOL 0.000 0.00
1.00000 2,412.500 2,412.50
0492 601-40301 STRUCT CONC COATING 2,740.000 2,740.000
SF 0.000 0.00
0.61000 2,740.000 1,671.40
0495 602-00000 *REINFORCING STEEL CMO 18 SCO109 471,931.000 470,884.000
1B 1,047.000 481.62
0.46000 471,931.000 217,088.26
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) 25,876.000 25,876.000
1B 0.000 0.00
0.59000 25,876.000 15,266.84
0505 603-01150 *15 INCH REINFORCED CONCRETE PIPE 115.000 115.000
LF 0.000 0.00
93.00000 115.000 10,695.00
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0505 MATERIAL ALLOWANCE 15" RCP 0.000
LF 0.000 0.00

8.93000 0.000 0.00

0510 603-01180 *18 INCH REINFORCED CONCRETE PIPE 4,908.000 4,908.000
LF 0.000 0.00
61.00000 4,908.000 299,388.00

0510 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00

10.24000 0.000 0.00

0510 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00
10.24000 0.000 0.00

0510 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00

10.24000 0.000 0.00

0510 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00
10.24000 0.000 0.00

0515 603-01240 *24 INCH REINFORCED CONCRETE PIPE 3,336.000 3,336.000
LF 0.000 0.00

80.00000 3,336.000 266,880.00

0515 MATERIAL ALLOWANCE 603-01240 24" RCP 0.000
LF 0.000 0.00
15.56000 0.000 0.00

0515 MATERIAL ALLOWANCE 603-01240 24" RCP 0.000

20.40000 0.000 0.00

0520 603-01300 *30 INCH REINFORCED CONCRETE PIPE 1,142.000 1,142.000
LF 0.000 0.00
75.00000 1,142.000 85,650.00

0520 MATERIAL ALLOWANCE 30" RCP 0.000

20.13000 0.000 0.00
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0520 MATERIAL ALLOWANCE 603-01300 30"RCP 0.000
LF 0.000 0.00

28.90000 0.000 0.00

0525 603-01360 *36 INCH REINFORCED CONCRETE PIPE 1,202.000 1,174.000
LF 0.000 0.00
110.00000 1,174.000 129,140.00

0525 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00

27.37000 0.000 0.00

0530 603-01600 *60 INCH REINFORCED CONCRETE PIPE 716.000 708.000
LF 0.000 0.00
220.00000 708.000 155,760.00

0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000
LF 0.000 0.00

87.35000 0.000 0.00

0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000
LF 0.000 0.00
87.35000 0.000 0.00

0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000
LF 0.000 0.00

87.35000 0.000 0.00

0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000
LF 0.000 0.00
87.35000 0.000 0.00

0530 MATERIAL ALLOWANCE 60 INCH RCP 0.000

87.35000 0.000 0.00

0535 603-01720 *72 INCH REINFORCED CONCRETE PIPE 477.000 477.000
LF 0.000 0.00
250.00000 477.000 119,250.00

0535 MATERIAL ALLOWANCE 72 INCH RCP 0.000

118.17000 0.000 0.00
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0535 MATERIAL ALLOWANCE 72 INCH RCP 0.000
LF 0.000 0.00
118.17000 0.000 0.00
0535 MATERIAL ALLOWANCE 72" RCP 0.000
LF 0.000 0.00
118.17000 0.000 0.00
0540 603-02180 *23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0545 603-02240 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 840.000 732.000
LF 85.000 7,650.00
90.00000 817.000 73,530.00
0545 MATERIAL ALLOWANCE 30X19 INCH RCP 0.000
LF 0.000 0.00
27.93000 0.000 0.00
0550 603-02300 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 240.000 235.000
LF 0.000 0.00
95.00000 235.000 22,325.00
0550 MATERIAL ALLOWANCE 38 X 24 INCH RCP ELLIPTICAL 0.000
LF 0.000 0.00
36.56000 0.000 0.00
0555 603-03180 *18 INCH REINFORCED CONCRETE PIPE SPECIAL 229.000 229.000
LF 0.000 0.00
65.60000 229.000 15,022.40
0560 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 82.000 80.000
EACH 2.000 1,900.00
950.00000 82.000 77,900.00
0560 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETE END 0.000
SECTION
EACH 0.000 0.00
320.00000 0.000 0.00
0560 MATERIAL ALLOWANCE 18" RCES 0.000
EACH 0.000 0.00

320.00000 0.000 0.00
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0565 603-05024  *24 INCH REINFORCED CONCRETE END SECTION 29.000 29.000
EACH 0.000 0.00
957.00000 29.000 27,753.00
0565 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE END 0.000
SECTION
EACH 0.000 0.00
345.00000 0.000 0.00
0565 MATERIAL ALLOWANCE 24" RCES 0.000
EACH 0.000 0.00
345.00000 0.000 0.00
0565 MATERIAL ALLOWANCE 24" RCES 0.000
EACH 0.000 0.00
345.00000 0.000 0.00
0565 MATERIAL ALLOWANCE 603-05024 24" RCES 0.000
EACH 0.000 0.00
345.00000 0.000 0.00
0570 603-05030  *30 INCH REINFORCED CONCRETE END SECTION 4.000 2.000
EACH 2.000 2,500.00
1,250.00000 4.000 5,000.00
0570 MATERIAL ALLOWANCE 30" RCES 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0575 603-05036  *36 INCH REINFORCED CONCRETE END SECTION 7.000 7.000
EACH 0.000 0.00
1,100.00000 7.000 7,700.00
0580 603-05060  *60 INCH REINFORCED CONCRETE END SECTION 9.000 9.000
EACH 0.000 0.00
2,200.00000 9.000 19,800.00
0580 MATERIAL ALLOWANCE 60 INCH REINFORCED CONCRETE END 0.000
SECTION
EACH 0.000 0.00
820.00000 0.000 0.00
0580 MATERIAL ALLOWANCE 60 INCH REINFORCED CONCRETE END 0.000
SECTION
EACH 0.000 0.00

820.00000 0.000 0.00
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0580 MATERIAL ALLOWANCE 60" RCES 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0585 603-05072 *72 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
2,650.00000 4.000 10,600.00
0585 MATERIAL ALLOWANCE 72 INCH REINFORCED CONCRETE END 0.000
SECTION
EACH 0.000 0.00
1,070.00000 0.000 0.00
0585 MATERIAL ALLOWANCE 72" RCES 0.000
EACH 0.000 0.00
1,070.00000 0.000 0.00
0590 603-05118 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0595 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 13.000 13.000
EACH 0.000 0.00
1,050.00000 13.000 13,650.00
0595 MATERIAL ALLOWANCE 603-05124 30"X19" RCES 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0600 603-05130 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 3.000
EACH 0.000 0.00
1,500.00000 3.000 4,500.00
0600 MATERIAL ALLOWANCE 38"X24" RCES 0.000
EACH 0.000 0.00
447.00000 0.000 0.00
0605 603-10180 18 INCH CORRUGATED STEEL PIPE 286.000 286.000
LF 0.000 0.00
50.00000 286.000 14,300.00
0610 603-10240 24 INCH CORRUGATED STEEL PIPE 377.000 377.000
LF 0.000 0.00

55.00000 377.000 20,735.00
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0610 MATERIAL ALLOWANCE 24 INCH CSP 0.000
LF 0.000 0.00
7.15000 0.000 0.00
0615 603-15090 90 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 917.000 917.000
LF 0.000 0.00
160.00000 917.000 146,720.00
0620 603-30018 18 INCH STEEL END SECTION 12.000 12.000
EACH 0.000 0.00
950.00000 12.000 11,400.00
0625 603-30024 24 INCH STEEL END SECTION 12.000 12.000
EACH 0.000 0.00
990.00000 12.000 11,880.00
0630 603-71307 13X7 FOOT CONCRETE BOX CULVERT (PRECAST) CMO 18 0.000 0.000
SC0109
LF 0.000 0.00
800.00000 0.000 0.00
0635 604-00305 INLET TYPE C (5 FOOT) 19.000 17.000
EACH 2.000 2,990.00
1,495.00000 19.000 28,405.00
0640 604-00310 INLET TYPE C (10 FOOT) 5.000 2.000
EACH 0.000 0.00
2,095.00000 2.000 4,190.00
0645 604-00315 INLET TYPE C (15 FOOT) 1.000 0.000
EACH 0.000 0.00
2,770.00000 0.000 0.00
0650 604-00350 *INLET TYPE C (SPECIAL) 2.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
0655 604-00405 *INLET TYPE C (DOUBLE) (5 FOOT) 0.000 0.000
EACH 0.000 0.00
2,915.00000 0.000 0.00
0660 604-00505 *INLET TYPE D (5 FOOT) 7.000 7.000
EACH 0.000 0.00
2,840.00000 7.000 19,880.00
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0665 604-00510 *INLET TYPE D (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,740.00000 2.000 7,480.00
0670 604-19105 *INLET TYPE R L 5 (5 FOOT) 4.000 4.000
EACH 0.000 0.00
1,900.00000 4.000 7,600.00
0675 604-19210 *INLET TYPE R L 10 (10 FOOT) 8.000 8.000
EACH 0.000 0.00
3,445.00000 8.000 27,560.00
0680 604-19315 *INLET TYPE R L 15 (15 FOOT) 2.000 2.000
EACH 0.000 0.00
5,720.00000 2.000 11,440.00
0682 900-00007 ADDED ITEM (EACH)/ MCR 1 LINE 35 TEMPORARY INLET 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0685 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
5,000.00000 4.000 20,000.00
0690 604-30015 *MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
5,500.00000 2.000 11,000.00
0695 604-31010 *MANHOLE BOX BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0700 605-00040 *4 INCH PERFORATED PIPE UNDERDRAIN 10,475.000 10,475.000
LF 0.000 0.00
30.00000 10,475.000 314,250.00
0700 MATERIAL ALLOWANCE 4 INCH PERFORATED PIPE 0.000
LF 0.000 0.00
0.58000 0.000 0.00
0700 MATERIAL ALLOWANCE 4 INCH COUPLINGS 0.000
EACH 0.000 0.00

0.58000 0.000 0.00
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0700 MATERIAL ALLOWANCE GEOTEX FABRIC 0.034
SY 0.000 0.00
0.29000 0.034 0.01
0705 605-00080 *8 INCH PERFORATED PIPE UNDERDRAIN 13,807.000 13,807.000
LF 0.000 0.00
32.00000 13,807.000 441,824.00
0705 MATERIAL ALLOWANCE 8 INCH PERFORATED PIPE 0.000
LF 0.000 0.00
1.95000 0.000 0.00
0705 MATERIAL ALLOWANCE 8 INCH COUPLINGS 0.000
EACH 0.000 0.00
1.95000 0.000 0.00
0705 MATERIAL ALLOWANCE 8 INCH WYE 0.000
EACH 0.000 0.00
20.15000 0.000 0.00
0705 MATERIAL ALLOWANCE GEOTEX FABRIC 0.000
SY 0.000 0.00
0.29000 0.000 0.00
0710 605-82100 *PIPE EDGE DRAIN 11,755.000 11,755.000
LF 0.000 0.00
12.00000 11,755.000 141,060.00
0710 MATERIAL ALLOWANCE 8 INCH PERFORATED PIPE 0.000
LF 0.000 0.00
1.95000 0.000 0.00
0710 MATERIAL ALLOWANCE 8 INCH COUPLINGS 0.000
EACH 0.000 0.00
1.95000 0.000 0.00
0710 MATERIAL ALLOWANCE 8 INCH WYE 0.000
EACH 0.000 0.00
20.15000 0.000 0.00
0710 MATERIAL ALLOWANCE GEOTEX FABRIC 0.000
SY 0.000 0.00
0.29000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 38

PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0711 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM 206 PIPE 0.000 -324.000
EDGE DRAIN
DOL 0.000 0.00

1.00000 -324.000 -324.00

0715 605-84000 *SUBSURFACE DRAIN OUTLET 4,121.000 4,121.000
LF 0.000 0.00
30.00000 4,121.000 123,630.00

0715 MATERIAL ALLOWANCE 8 INCH SOLID PIPE 0.000
LF 0.000 0.00

1.95000 0.000 0.00

0720 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO 14 SC0O103 7,573.000 6,561.000
LF 1,012.000 9,664.60
9.55000 7,573.000 72,322.15

0720 MATERIAL ALLOWANCE GUARDRAIL 0.000
LF 0.000 0.00

2.32000 0.000 0.00

0720 MATERIAL ALLOWANCE GUARDRAIL 0.000
LF 0.000 0.00
2.32000 0.000 0.00

0720 MATERIAL ALLOWANCE GUARDRAIL 0.000
LF 0.000 0.00

2.32000 0.000 0.00

0720 MATERIAL ALLOWANCE GUARDRAIL 0.000
LF 0.000 0.00
2.32000 0.000 0.00

0720 MATERIAL ALLOWANCE GR POSTS 0.000
EACH 0.000 0.00

20.25000 0.000 0.00

0720 MATERIAL ALLOWANCE GR POSTS 0.000
EACH 0.000 0.00
20.25000 0.000 0.00

0720 MATERIAL ALLOWANCE GR POSTS 0.000
EACH 0.000 0.00

20.25000 0.000 0.00
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0720 MATERIAL ALLOWANCE GR POSTS 0.000
EACH 0.000 0.00
20.25000 0.000 0.00
0720 MATERIAL ALLOWANCE GR POSTS 56.440
EACH -56.440 -1,142.91
20.25000 0.000 0.00
0720 MATERIAL ALLOWANCE GR POSTS 1.120
EACH -1.120 -22.68
20.25000 0.000 0.00
0720 MATERIAL ALLOWANCE REFLECTORS 187.560
EACH -187.560 -375.12
2.00000 0.000 0.00
0720 MATERIAL ALLOWANCE GUARDRAIL TYP 3 1,012.000
LF -1,012.000 -2,347.84
2.32000 0.000 0.00
0725 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) CMO 14 SC0103 4,056.000 4,056.000
LF 0.000 0.00
50.00000 4,056.000 202,800.00
0730 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 602.000 601.500
LF 0.500 26.00
52.00000 602.000 31,304.00
0735 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 717.000 717.000
LF 0.000 0.00
60.00000 717.000 43,020.00
0736 900-00014 ADDED ITEM (LUMP SUM)/ CMO 19 SC0105 PAYMENT FOR EFCO 1.000 1.000
FORMS
LS 0.000 0.00
4,848.37000 1.000 4,848.37
0740 606-01340 *END ANCHORAGE TYPE 3D CMO 14 SCO 103 17.000 16.000
EACH 1.000 395.00
395.00000 17.000 6,715.00
0740 MATERIAL ALLOWANCE END ANCHORS 2.000
EACH -1.000 -155.00

155.00000 1.000 155.00
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0740 MATERIAL ALLOWANCE 3D GUARDRAIL 50.000
LF -50.000 -153.00
3.06000 0.000 0.00
0745 606-01370 *TRANSITION TYPE 3G CMO 14 SCO 103 20.000 19.000
EACH 1.000 745.00
745.00000 20.000 14,900.00
0745 MATERIAL ALLOWANCE 3G END ANCHOR 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0745 MATERIAL ALLOWANCE 3G END ANCHOR 1.000
EACH -1.000 -260.00
260.00000 0.000 0.00
0750 606-01380 *TRANSITION TYPE 3H CMO 14 SCO 103 6.000 6.000
EACH 0.000 0.00
405.00000 6.000 2,430.00
0750 MATERIAL ALLOWANCE END ANCHORS 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0755 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 32.000 29.000
EACH 3.000 3,435.00
1,145.00000 32.000 36,640.00
0755 MATERIAL ALLOWANCE SRT END ANCHORS 0.000
EACH 0.000 0.00
785.00000 0.000 0.00
0755 MATERIAL ALLOWANCE SRT END ANCHORS 0.000
EACH 0.000 0.00
785.00000 0.000 0.00
0760 607-00005 *END POST 121.000 64.000
EACH 32.000 2,080.00
65.00000 96.000 6,240.00
0765 607-00010 *CORNER AND LINE BRACE POST 125.000 93.000
EACH 32.000 3,200.00

100.00000 125.000 12,500.00
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0770 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 68,259.000 46,200.000
LF 22,059.000 18,750.15
0.85000 68,259.000 58,020.15
0775 607-11525 *FENCE (PLASTIC) 1,356.000 1,356.000
LF 0.000 0.00
2.00000 1,356.000 2,712.00
0776 607-52905 *END POST (CHAIN LINK) MCR 1 LINE 24 CO # 14 2.000 2.000
EACH 0.000 0.00
255.00000 2.000 510.00
0777 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) MCR 1 LINE 25 2.000 2.000
CO # 14
EACH 0.000 0.00
196.61000 2.000 393.22
0778 607-53172 *FENCE CHAIN LINK (72 INCH) MCR 1 LINE 26 CO # 14 93.000 93.000
LF 0.000 0.00
21.00000 93.000 1,953.00
0780 607-60116 *16 FOOT GATE 8.000 0.000
EACH 3.000 240.00
80.00000 3.000 240.00
0785 607-60120 *20 FOOT GATE 14.000 0.000
EACH 1.000 125.00
125.00000 1.000 125.00
0787 607-60274 *24 FOOT GATE DOUBLE (CHAIN LINK) MCR 1 LINE 27 CO # 1.000 1.000
14
EACH 0.000 0.00
1,397.00000 1.000 1,397.00
0788 607-60324 24 FT GATE TWIN 0.000 0.000
EACH 0.000 0.00
314.67000 0.000 0.00
0790 608-00000 *CONCRETE SIDEWALK 2,481.000 2,420.000
Sy 3.000 60.00
20.00000 2,423.000 48,460.00
0791 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ITEM -230.400 -230.400

608-00000, CONCRETE SIDEWALK
DOL 0.000 0.00

1.00000 -230.400 -230.40
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0795 608-00010 *CONCRETE CURB RAMP 0.000 0.000
sy 0.000 0.00
34.00000 0.000 0.00
0796 608-00010 *CONCRETE CURB RAMP TRUNCATED DOMES MCR LINE 42 SCO35 211.000 211.000
SY 0.000 0.00
76.90000 211.000 16,225.90
0800 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,177.000 2,177.000
LF 0.000 0.00
12.50000 2,177.000 27,212.50
0805 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,063.000 2,984.000
LF 79.000 1,046.75
13.25000 3,063.000 40,584.75
0810 609-24008 *GUTTER TYPE 2 (8 FOOT) 40.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0815 609-60011 CURB TYPE 6 (SECTION M) 252.000 252.000
LF 0.000 0.00
60.00000 252.000 15,120.00
0820 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 18,410.000 18,266.000
SF 144.000 612.00
4.25000 18,410.000 78,242.50
0825 610-00040 MEDIAN COVER MATERIAL (BITUMINOUS) 0.000 0.000
TON 0.000 0.00
500.00000 0.000 0.00
0830 612-00001 *DELINEATOR (TYPE I) 675.000 445.000
EACH 0.000 0.00
15.00000 445.000 6,675.00
0835 612-00002 *DELINEATOR (TYPE II) 314.000 279.000
EACH 35.000 700.00
20.00000 314.000 6,280.00
0840 612-00003 *DELINEATOR (TYPE III) 44.000 28.000
EACH 0.000 0.00

22.00000 28.000 616.00
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0845 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 380.000 236.000
EACH 95.000 2,280.00
24.00000 331.000 7,944.00
0850 613-00075 *3/4 INCH ELECTRICAL CONDUIT 2,676.000 2,676.000
LF 0.000 0.00
10.14000 2,676.000 27,134.64
0855 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 20,236.000 20,236.000
LF 0.000 0.00
6.08000 20,236.000 123,034.88
0860 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,838.000 4,742.000
LF 0.000 0.00
15.21000 4,742.000 72,125.82
0865 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,824.65000 1.000 1,824.65
0870 613-32250 *LIGHT STANDARD STEEL (25 FOOT) 4.000 4.000
EACH 0.000 0.00
1,824.66000 4.000 7,298.64
0870 MATERIAL ALLOWANCE 25' LIGHT STANDARD 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
0875 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 50.000 50.000
EACH 0.000 0.00
2,027.39000 50.000 101,369.50
0875 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
898.00000 0.000 0.00
0880 613-40000 *CONCRETE FOUNDATION PAD 55.000 55.000
EACH 0.000 0.00
608.22000 55.000 33,452.10
0880 MATERIAL ALLOWANCE CONC FOUNDATION PAD 0.000
EACH 0.000 0.00

244.00000 0.000 0.00
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0885 613-50410 *LIGHT STANDARD (TEMPORARY) 18.000 18.000
EACH 0.000 0.00
5,879.44000 18.000 105,829.92
0886 613-05000 *DIRECT-BURIAL CABLE MCR LINE ITEM 1 1,686.000 1,686.000
LF 0.000 0.00
9.90000 1,686.000 16,691.40
0890 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 64.000 62.000
EACH 0.000 0.00
506.85000 62.000 31,424.70
0890 MATERIAL ALLOWANCE LIGHT FIXTURE PH1 0.000
EACH 0.000 0.00
430.82000 0.000 0.00
0895 614-00011 *SIGN PANEL (CLASS I) 711.000 385.000
SF 262.000 4,716.00
18.00000 647.000 11,646.00
0895 MATERIAL ALLOWANCE SIGN PANEL I 0.000
SF 0.000 0.00
10.95000 0.000 0.00
0897 700-70034 F/A F/A HOV SIGN PANELS - SUPPLY ONLY SCO118 0.000 0.000
FA 2,377.090 2,377.09
1.00000 2,377.090 2,377.09
0900 614-00012 *SIGN PANEL (CLASS II) 1,094.130 834.130
SF 260.000 4,680.00
18.00000 1,094.130 19,694.34
0900 MATERIAL ALLOWANCE SIGN PANEL IT 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0905 614-00013 *SIGN PANEL (CLASS III) 1,440.000 1,440.000
SF 0.000 0.00
20.00000 1,440.000 28,800.00
0905 MATERIAL ALLOWANCE SIGN PANEL III 0.000
SF 0.000 0.00
13.10000 0.000 0.00



CONTID: C11925 COLORADO DEPARTMENT OF TRANSPORTATION Page 45

PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0910 614-00026 *SIGN PANEL (CLASS I) (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0913 614-00066 TIMBER SIGN POST (6X6 IN) MCR LINE ITEM 5 Co # 5 80.000 80.000
LF 0.000 0.00
10.00000 80.000 800.00
0915 614-00612 *STEEL SIGN POST (W 6X12) 23.000 0.000
LF 23.000 1,150.00
50.00000 23.000 1,150.00
0920 614-00615 *STEEL SIGN POST (W 6X15) 135.000 66.000
LF 66.000 3,300.00
50.00000 132.000 6,600.00
0925 614-01502 *STEEL SIGN POST (2 INCH ROUND) 673.000 544.000
LF 121.000 2,541.00
21.00000 665.000 13,965.00
0925 MATERIAL ALLOWANCE POST 0.000
LF 0.000 0.00
2.35000 0.000 0.00
0930 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 1,060.000 721.000
LF 339.000 9,492.00
28.00000 1,060.000 29,680.00
0930 MATERIAL ALLOWANCE POST 0.000
LF 0.000 0.00
9.65000 0.000 0.00
0935 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 457.000 269.000
LF 188.000 6,016.00
32.00000 457.000 14,624.00
0935 MATERIAL ALLOWANCE POST 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0940 614-03001 *CONCRETE FOOTING (TYPE 1) 2.000 0.000
EACH 2.000 1,000.00

500.00000 2.000 1,000.00
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0945 614-03002 *CONCRETE FOOTING (TYPE 2) 8.000 6.000
EACH 2.000 1,000.00
500.00000 8.000 4,000.00
0950 614-10135 *LED VARIABLE MESSAGE SIGN SYSTEM 0.000 0.000
EACH 0.000 0.00
132,109.58000 0.000 0.00
0950 MATERIAL ALLOWANCE VMS SIGN 0.000
EACH 0.000 0.00
92,130.60000 0.000 0.00
0950 MATERIAL ALLOWANCE REVISED LINE MATRIX 0.000
EACH 0.000 0.00
10,890.00000 0.000 0.00
0954 614-32400 MONOTUBE OVERHEAD SIGN CANT (24 IN DIA) CMO #5 SCO30 2.000 2.000
EACH 0.000 0.00
29,011.40000 2.000 58,022.80
0955 614-60200 *CANTILEVER STRUCTURE (20 TO LESS THAN 25 FOOT FRAME) 2.000 1.500
EACH 0.000 0.00
12,466.44000 1.500 18,699.66
0955 MATERIAL ALLOWANCE STRUCTURE 0.000
EACH 0.000 0.00
8,370.00000 0.000 0.00
0960 614-60250 *CANTILEVER STRUCTURE (25 TO LESS THAN 30 FOOT FRAME) 2.000 1.500
EACH 0.000 0.00
16,621.92000 1.500 24,932.88
0960 MATERIAL ALLOWANCE STRUCTURE 0.000
EACH 0.000 0.00
10,665.00000 0.000 0.00
0965 614-60300 *CANTILEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 5.000 3.420
EACH 0.000 0.00
19,827.39000 3.420 67,809.67
0965 MATERIAL ALLOWANCE STRUCTURE 0.000
EACH 0.000 0.00

13,122.00000 0.000 0.00
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0967 614-80006 SURFACE CONDITION ANALYZER MCR LINE 64 SC0107 1.000 0.750
EACH 0.250 2,029.93
8,119.70000 1.000 8,119.70
0968 614-80311 BARRICADE (TY 3 F-A) MCR LINE 65 SCO107 5.000 0.000
EACH 5.000 1,320.00
264.00000 5.000 1,320.00
0969 614-80312 BARRICADE (TY 3 F-B) MCR LINE 66 SCO107 1.000 0.000
EACH 1.000 660.00
660.00000 1.000 660.00
0970 614-80387 *RUMBLE STRIP (GRINDING) 39,348.000 39,348.000
LF 0.000 0.00
0.23000 39,348.000 9,050.04
0972 700-70034 F/A F/A FILL IN NBML CONC RUMBLE STRIPS SC0O119 0.000 0.000
FA 2,172.460 2,172.46
1.00000 2,172.460 2,172.46
0975 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0975 MATERIAL ALLOWANCE IMPACT ATTENUATOR (QUADGUARD) 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
0980 614-85316 *TRAFFIC SIGNAL SPAN WIRE POLE (16 INCH) 1.000 1.000
EACH 0.000 0.00
6,082.18000 1.000 6,082.18
0985 614-86757 *DEICING SYSTEM 2.000 1.900
EACH -0.400 -40,000.00
100,000.00000 1.500 150,000.00
0985 MATERIAL ALLOWANCE SYSTEM COMPONENTS 0.000
EACH 0.000 0.00
32,640.00000 0.000 0.00
0985 MATERIAL ALLOWANCE SYSTEM COMPONENTS CORRECTION 0.000
EACH 0.000 0.00

32,640.00000 0.000 0.00
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0985 MATERIAL ALLOWANCE SYSTEM COMPONENTS CORRECTION 0.000
EACH 0.000 0.00
32,640.00000 0.000 0.00
0987 900-00006 ADDED ITEM (DOLLAR)/ SCOl112 F/A ADDED ACTIVATION 815.000 815.000
LIGHTS FOR DEICING SYSTEMS
DOL 0.000 0.00
1.00000 815.000 815.00
0990 614-87100 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 1.000
EACH 0.000 0.00
56,767.02000 1.000 56,767.02
0990 MATERIAL ALLOWANCE TRAFFIC RECORDING SENSORS 0.000
EACH 0.000 0.00
1,560.00000 0.000 0.00
0995 615-00030 EMBANKMENT PROTECTOR TYPE 3 10.000 10.000
EACH 0.000 0.00
700.00000 10.000 7,000.00
1000 616-00240 *24 INCH CONCRETE SIPHON PIPE 1,728.000 914.000
LF 0.000 0.00
75.00000 914.000 68,550.00
1005 616-00300 *30 INCH CONCRETE SIPHON PIPE 776.000 383.000
LF 0.000 0.00
97.50000 383.000 37,342.50
1010 616-30024 *24 INCH TRASH GUARD 12.000 11.000
EACH 0.000 0.00
800.00000 11.000 8,800.00
1015 616-30030 *30 INCH TRASH GUARD 4.000 4.000
EACH 0.000 0.00
900.00000 4.000 3,600.00
1020 616-50048 *6 INCH VALVE AND VALVE BOX 5.000 5.000
EACH 0.000 0.00
600.00000 5.000 3,000.00
1022 617-00048 *48 INCH CULVERT PIPE MCR LINE ITEM 8 CO#5 416.000 416.000
LF 0.000 0.00
69.32000 416.000 28,837.12
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1023 617-00048 *48 INCH CULVERT PIPE MCR LINE ITEM 10  CO# 5 130.000 130.000
LF 0.000 0.00
79.54000 130.000 10,340.20
1025 617-00060 *60 INCH CULVERT PIPE 460.000 460.000
LF 0.000 0.00
85.00000 460.000 39,100.00
1027 617-00072 *72 INCH CULVERT PIPE MCR LINE ITEM 9  CO#5 135.000 135.000
LF 0.000 0.00
155.98000 135.000 21,057.30
1030 617-03010 *DETOUR CULVERT PIPE 1,810.000 1,810.000
LF 0.000 0.00
39.00000 1,810.000 70,590.00
1030 MATERIAL ALLOWANCE 18 INCH CMP 0.000
LF 0.000 0.00
5.30000 0.000 0.00
1035 619-10240 *24 INCH WELDED STEEL PIPE 1,227.000 1,227.000
LF 0.000 0.00
120.00000 1,227.000 147,240.00
1040 619-10247 *24 INCH WELDED STEEL PIPE (JACKED) 1,053.000 985.500
LF 0.000 0.00
190.00000 985.500 187,245.00
1040 MATERIAL ALLOWANCE 24 INCH STEEL PIPE 0.000
LF 0.000 0.00
21.00000 0.000 0.00
1041 619-10300 *30 INCH WELDED STEEL PIPE 173.000 173.000
LF 0.000 0.00
233.20000 173.000 40,343.60
1042 619-10307 *30 INCH WELDED STEEL PIPE (JACKED) MCR 1 LINE 13 220.000 220.000
LF 0.000 0.00
324.50000 220.000 71,390.00
1045 619-10427 *42 INCH WELDED STEEL PIPE (JACKED) 0.000 0.000
LF 0.000 0.00

285.00000 0.000 0.00
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1050 619-10487 *48 INCH WELDED STEEL PIPE (JACKED) 0.000 0.000
LF 0.000 0.00
400.00000 0.000 0.00
1055 619-50320 *4 INCH PLASTIC PIPE 6,487.000 6,487.000
LF 0.000 0.00
9.60000 6,487.000 62,275.20
1055 MATERIAL ALLOWANCE 4 INCH PLASTIC PIPE 0.000
LF 0.000 0.00
1.50000 0.000 0.00
1055 MATERIAL ALLOWANCE 4" PLASTIC PIPE 0.000
LF 0.000 0.00
2.75000 0.000 0.00
1060 619-50480 *6 INCH PLASTIC PIPE 4,737.000 4,737.000
LF 0.000 0.00
8.50000 4,737.000 40,264.50
1060 MATERIAL ALLOWANCE 6" PLASTIC PIPE 0.000
LF 0.000 0.00
5.15000 0.000 0.00
1065 619-50640 *8 INCH PLASTIC PIPE 1,915.000 1,915.000
LF 0.000 0.00
28.00000 1,915.000 53,620.00
1065 MATERIAL ALLOWANCE 8 INCH PLASTIC PIPE 0.000
LF 0.000 0.00
3.75000 0.000 0.00
1070 619-50960 *12 INCH PLASTIC PIPE 3,005.000 3,005.000
LF 0.000 0.00
37.00000 3,005.000 111,185.00
1070 MATERIAL ALLOWANCE 12 INCH PLASTIC PIPE 0.000
LF 0.000 0.00
8.25000 0.000 0.00
1070 MATERIAL ALLOWANCE 12" PLASTIC PIPE 0.000
LF 0.000 0.00

10.34000 0.000 0.00
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1075 619-50961 *12 INCH PLASTIC PIPE (INSTALL ONLY) 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1080 621-00450 *DETOUR PAVEMENT 65,181.000 65,181.000
SY 0.000 0.00
23.50000 65,181.000 1,531,753.50
1085 625-00000 *CONSTRUCTION SURVEYING 1.000 0.960
L s 0.000 0.00
550,000.00000 0.960 528,000.00
1086 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 108.000 108.000
HOUR 0.000 0.00
100.00000 108.000 10,800.00
1087 625-00001 CONST SURVEYING (HOUR) ADD ITEM 625-00001 CONSTUCTION 14.000 14.000
SURVEYING (HOURLY)
HOUR 0.000 0.00
60.00000 14.000 840.00
1090 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
631,534.37000 1.000 4,631,534.37
1095 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
L s 0.000 0.00
10,000.00000 0.750 7,500.00
1100 627-00001 *PAVEMENT MARKING PAINT 350.000 350.000
GAL 0.000 0.00
33.00000 350.000 11,550.00
1105 627-00002 *THERMOPLASTIC PAVEMENT MARKING 6,398.000 6,398.000
SF 0.000 0.00
1.50000 6,398.000 9,597.00
1110 627-00005 *EPOXY PAVEMENT MARKING 2,284.000 2,277.000
GAL 7.000 385.00
55.00000 2,284.000 125,620.00
1115 627-00032 *RAISED FLEXIBLE PAVEMENT MARKER (TEMPORARY) 0.000 0.000
EACH 0.000 0.00

6.00000 0.000 0.00
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1120 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 457.000 457.000
SF 0.000 0.00
10.00000 457.000 4,570.00
1125 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 21,248.000 21,248.000
SF 0.000 0.00
9.00000 21,248.000 191,232.00
1130 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 915.000 492.000
(WORD-SYMBOL)
SF 423.000 7,614.00
18.00000 915.000 16,470.00
1135 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 600.000 288.000
LINE)
SF 312.000 2,964.00
9.50000 600.000 5,700.00
1140 629-01001 *SURVEY MONUMENT (TYPE 1) 0.000 0.000
EACH 0.000 0.00
214.11000 0.000 0.00
1145 629-01002 *SURVEY MONUMENT (TYPE 2) 0.000 0.000
EACH 0.000 0.00
247.05000 0.000 0.00
1150 629-01031 *SURVEY MONUMENT (TYPE 3A) 15.000 0.000
EACH 0.000 0.00
301.95000 0.000 0.00
1155 629-01210 *ADJUST MONUMENT BOX 4.000 0.000
EACH 4.000 1,207.80
301.95000 4.000 1,207.80
1160 630-00000 FLAGGING 11,128.000 11,077.000
HOUR 23.500 611.00
26.00000 11,100.500 288,613.00
1162 630-00003 UNIFORMED TRAF CTRL 89.000 89.000
HOUR 0.000 0.00
35.75000 89.000 3,181.75
1165 630-00007 TRAFFIC CONTROL INSPECTION 323.000 306.000
DAY 10.000 1,000.00

100.00000 316.000 31,600.00
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1170 630-00009 TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.900
EACH 0.000 0.00
25,000.00000 0.900 22,500.00
1175 630-00012 TRAFFIC CONTROL MANAGEMENT 720.000 684.000
DAY 18.000 5,400.00
300.00000 702.000 210,600.00
1180 630-80001 FLASHING BEACON (PORTABLE) 14.000 12.600
EACH 0.000 0.00
1,350.00000 12.600 17,010.00
1185 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
200.00000 7.200 1,440.00
1190 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 8.100
EACH 0.000 0.00
275.00000 8.100 2,227.50
1195 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 3.600
EACH 0.000 0.00
350.00000 3.600 1,260.00
1200 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 134.000 120.600
EACH 0.000 0.00
130.00000 120.600 15,678.00
1205 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 221.000 198.900
EACH 0.000 0.00
200.00000 198.900 39,780.00
1210 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 81.000 72.900
EACH 0.000 0.00
280.00000 72.900 20,412.00
1215 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,659.000 1,493.100
SF 0.000 0.00
29.00000 1,493.100 43,299.90
1217 630-80350 VERT PANEL MCR 1 LINE 32 40.000 36.000
EACH 0.000 0.00
55.00000 36.000 1,980.00
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1220 630-80355 PORTABLE MESSAGE SIGN PANEL 0.000 0.000
EACH 0.000 0.00
26,000.00000 0.000 0.00
1221 630-80359 PORT MESG PANEL MCR LINE ITEM 3 1,069.000 1,068.000
DAY 1.000 125.00
125.00000 1,069.000 133,625.00
1225 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
2,700.00000 3.600 9,720.00
1230 630-80360 DRUM CHANNELIZING DEVICE 925.000 832.500
EACH 0.000 0.00
60.00000 832.500 49,950.00
1235 630-80367 PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000
EACH 2.000 22,000.00
11,000.00000 2.000 22,000.00
1240 630-80370  CONCRETE BARRIER (TEMPORARY) 83,550.000 74,817.000
LF 378.000 1,890.00
5.00000 75,195.000 375,975.00
1241 630-80378 GLARE SCREEN (TEMP) MCR LINE 54 SCO 59 960.000 864.000
LF 0.000 0.00
12.00000 864.000 10,368.00
1245 630-80380 TRAFFIC CONE 630.000 567.000
EACH 0.000 0.00
12.00000 567.000 6,804.00
1250 630-80402 DELINEATOR (TYPE II) (TEMPORARY) 91.000 33.300
EACH 48.600 729.00
15.00000 81.900 1,228.50
1255 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 4.000
DAY 0.000 0.00
900.00000 4.000 3,600.00
1260 630-85010 IMPACT ATTENUATOR (TEMPORARY) 15.000 12.600
EACH 0.900 3,150.00
3,500.00000 13.500 47,250.00
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1265 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.000 0.00
4,000.00000 0.900 3,600.00
1270 700-70010 F/A MINOR CONTRACT REVISIONS 2,500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1275 700-70011 F/A PARTNERING 6,260.430 6,260.430
FA 0.000 0.00
1.00000 6,260.430 6,260.43
1280 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 247,000.000 236.180
FA 0.000 0.00
1.00000 236.180 236.18
1285 700-70013 F/A CONCRETE INCENTIVE PAYMENT 1,172,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1290 700-70014 F/A INCENTIVE BRIDGE DECK SMOOTHNESS 5,430.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1295 700-70020 F/A ON-THE-JOB TRAINEE 7,100.000 2,139.600
EACH 0.000 0.00
1.00000 2,139.600 2,139.60
1300 700-70022 F/A OJT PILOT 9,500.000 9,500.000
FA 0.000 0.00
1.00000 9,500.000 9,500.00
1305 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1310 700-70034 *F/A HAZARDOUS MATERIALS TESTING 6,868.160 6,868.160
FA 0.000 0.00
1.00000 6,868.160 6,868.16
1311 700-70034 F/A MCR 1 LINE 37 TRANSPORT EQUIPMENT 1,083.500 1,083.500
FA 0.000 0.00

1.00000 1,083.500 1,083.50
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1312 700-70034 F/A F/A UNDERGROUND UTILITY MARKERS 1,589.560 1,589.560
FA 0.000 0.00
1.00000 1,589.560 1,589.56
1313 700-70034 F/A CLASS D CONCRETE INVOICE FOR STR. D-17-E CAP HOLES 210.450 210.450
FA 0.000 0.00
1.00000 210.450 210.45
1314 700-70034 F/A F/A MSE WALLS WCR 6 352,216.300 349,726.300
FA 0.000 0.00
1.00000 349,726.300 349,726.30
1315 700-70035 F/A RAIL ROAD PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1320 700-70036 F/A FUEL COST PRICE ADJUSTMENT 43,000.000 42,588.090
FA 172.120 172.12
1.00000 42,760.210 42,760.21
1325 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 21,356.350 21,356.350
FA 0.000 0.00
1.00000 21,356.350 21,356.35
1326 700-70034 F/A F/A INVOICE FOR MANHOLE RINGS AND COVERS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1327 900-00006 ADDED ITEM (DOLLAR)/ LAWSON PAYROLL WITHHOLDING 0.000 -2,400.000
DOL 0.000 0.00
1.00000 -2,400.000 -2,400.00
1328 700-70180 *F/A GAS LINES 4,705.230 4,705.230
FA 0.000 0.00
1.00000 4,705.230 4,705.23
1329 700-70034 F/A F/A RENTAL PUMPS & GENERATORS/SNOWSTORM 14,160.510 14,160.510
FA 0.000 0.00
1.00000 14,160.510 14,160.51
1330 700-70220 F/A PHONE SERVICE 20,000.000 1,002.360
FA 0.000 0.00

1.00000 1,002.360 1,002.36
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1331 700-70034 F/A ADD MANHOLE LIDS AND SAFETY GRID FOR D-17-AA & 414.000 414.000
D-17-EF
FA 0.000 0.00
1.00000 414.000 414.00
1333 900-00004 *ADDED ITEM (CUBIC YARD)/ CMO 6 REMOVAL AND 23,058.000 23,058.000
REPLACEMENT OF COAL: WCR 8 RAMP C
cY 0.000 0.00
8.50000 23,058.000 195,993.00
1334 900-00014 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 34 MILLING OF 1.000 1.000
FAULTING SLABS I-25
LS 0.000 0.00
3,300.00000 1.000 3,300.00
1335 700-70310 F/A LANDSCAPING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1336 900-00014 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 21 RESET HEADWALL, 1.000 1.000
HEADGATE, AND WEIR
LS 0.000 0.00
2,624.69000 1.000 2,624.69
1337 900-00006 ADDED ITEM (DOLLAR)/ LANE RENTALS 150,000.000 -88,037.500
DOL -29,350.000 -29,350.00
1.00000 -117,387.500 -117,387.50
1339 900-00014 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 22 REMOVAL OF 1.000 1.000
BASEMENT
LS 0.000 0.00
5,000.00000 1.000 5,000.00
1340 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1341 900-00005 *ADDED ITEM (DAY)/ GEOPROBE INVESTIGATION OF 1.500 1.500
CONTAMINATED SOIL AT 365.1
DAY 0.000 0.00
1,210.00000 1.500 1,815.00
1342 900-00014 *ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 7 CO#5 1.000 1.000
LS 0.000 0.00
8,800.00000 1.000 8,800.00
1343 900-00004 *ADDED ITEM (CUBIC YARD)/ MATERIAL HANDLING 426.000 426.000
(STOCKPILE)
cy 0.000 0.00

11.00000 426.000 4,686.00
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1344 900-00014 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 20 INSTALL HEADWALL, 1.000 1.000
HEADGATE, AND WEIR
LS 0.000 0.00
2,503.53000 1.000 2,503.53
1346 900-00012 ADDED ITEM (FOOT)/ ADDED ITEM 900-00012, RELAY PIPE 50.000 50.000
(30"X19" ELIPTICAL)
LF 0.000 0.00
59.92000 50.000 2,996.00
1347 900-00006  ADDED ITEM (DOLLAR)/ LAWSON'S LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1348 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -150.000 -150.000
LIMITATION
DOL 0.000 0.00
1.00000 -150.000 -150.00
1349 900-00006  ADDED ITEM (DOLLAR)/ CDOT LIEN FOR BACK RENT 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1910 900-00006 ADDED ITEM (DOLLAR)/ H.V. ENTERPRISES LIEN 0.000 -29,986.290
DOL 0.000 0.00
1.00000 -29,986.290 -29,986.29
1915 900-00006  ADDED ITEM (DOLLAR)/ WAGNER EQUIPMENT CO. LIEN 0.000 -147,141.440
DOL 147,141.440 147,141.44
1.00000 0.000 0.00
1920 900-00006 ADDED ITEM (DOLLAR)/ HONNEN EQUIPMENT CO. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1925 900-00006  ADDED ITEM (DOLLAR)/ XKE CONTRACTORS LIEN 0.000 -1,072.500
DOL 0.000 0.00
1.00000 -1,072.500 -1,072.50
1930 900-00006 ADDED ITEM (DOLLAR)/ COWELL ELECTRIC, INC. LIEN 0.000 -11,021.350
DOL 0.000 0.00
1.00000 -11,021.350 -11,021.35
1935 900-00006 ADDED ITEM (DOLLAR)/ POWER EQUIPMENT COMPANY LIEN 0.000 -65,060.030
DOL 0.000 0.00

1.00000 -65,060.030 -65,060.03
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1940 900-00006 ADDED ITEM (DOLLAR)/ WESTCO SERVICES LIEN 0.000 -33,135.000
DOL 33,135.000 33,135.00
1.00000 0.000 0.00
1945 900-00006 ADDED ITEM (DOLLAR)/ GREEN BROS OIL CO., INC. LIEN 0.000 -73,635.040
DOL 73,635.040 73,635.04
1.00000 0.000 0.00
1950 900-00006 ADDED ITEM (DOLLAR)/ TIRE DIST. SYSTEMS, INC. LIEN 0.000 -16,554.240
DOL 0.000 0.00
1.00000 -16,554.240 -16,554.24
1955 900-00006 ADDED ITEM (DOLLAR)/ ROCKY MTN SUPPLY LIEN 0.000 -2,744.320
DOL 0.000 0.00
1.00000 -2,744.320 -2,744.32
1960 900-00006 ADDED ITEM (DOLLAR)/ TRI-COUNTY PARTS & EQUIP., LTD 0.000 -11,294.940
LIEN
DOL 0.000 0.00
1.00000 -11,294.940 -11,294.94
1965 900-00006 ADDED ITEM (DOLLAR)/ BUCKLEY POWDER CO. LIEN 0.000 -37,382.000
DOL 0.000 0.00
1.00000 -37,382.000 -37,382.00
1970 900-00006 ADDED ITEM (DOLLAR)/ HI-PLAINS LEASING, INC. LIEN 0.000 -13,580.000
DOL 0.000 0.00
1.00000 -13,580.000 -13,580.00
1975 900-00006 ADDED ITEM (DOLLAR)/ DEANDREA CORING & SAWING, INC. 0.000 -312.700
LIEN
DOL 0.000 0.00
1.00000 -312.700 -312.70
1980 900-00006 ADDED ITEM (DOLLAR)/ LMS DRILLING, INC. LIEN 0.000 -3,300.000
DOL 3,300.000 3,300.00
1.00000 0.000 0.00
1985 900-00006 ADDED ITEM (DOLLAR)/ BOBCAT OF THE ROCKIES LIEN 0.000 -592.480
DOL 0.000 0.00
1.00000 -592.480 -592.48
1990 900-00006  ADDED ITEM (DOLLAR)/ AAO, INC. LIEN 0.000 -5,025.000
DOL 0.000 0.00

1.00000 -5,025.000 -5,025.00
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1995 900-00006 ADDED ITEM (DOLLAR)/ ANTIGO CONSTRUCTION, INC. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2000 900-00006 ADDED ITEM (DOLLAR)/ M & E WATER SERVICES, LLC LIEN 0.000 -4,625.280
DOL 0.000 0.00
1.00000 -4,625.280 -4,625.28
2005 900-00006 ADDED ITEM (DOLLAR)/ RANDY HOPKINS DBA R & R 0.000 -4,515.000
ENTERPRISE LIEN
DOL 0.000 0.00
1.00000 -4,515.000 -4,515.00
2010 900-00006 ADDED ITEM (DOLLAR)/ WESTCO SERVICES, LLC LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2015 900-00006 ADDED ITEM (DOLLAR)/ WESTCO TRUCKING LIEN 0.000 -84,880.000
DOL 0.000 0.00
1.00000 -84,880.000 -84,880.00
2020 900-00006 ADDED ITEM (DOLLAR)/ WORLDWIDE RENTAL SERVICES, INC. 0.000 0.000
LIEN
DOL 0.000 0.00
1.00000 0.000 0.00
2025 900-00006  ADDED ITEM (DOLLAR)/ WAGNER RENTS, INC. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2030 900-00006 ADDED ITEM (DOLLAR)/ ADVANCED GRADING LIEN 0.000 -4,750.000
DOL 0.000 0.00
1.00000 -4,750.000 -4,750.00
2035 900-00006 ADDED ITEM (DOLLAR)/ COLORADO MACHINERY, LLC LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2040 900-00006 ADDED ITEM (DOLLAR)/ AGGREGATE INDUSTRIES - WEST 0.000 0.000
CENTRAL REGION, INC. LIEN
DOL 0.000 0.00
1.00000 0.000 0.00
2045 900-00006  ADDED ITEM (DOLLAR)/ ROCKY MOUNTAIN LASERS LIEN 0.000 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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2050 900-00006 ADDED ITEM (DOLLAR)/ PRESTIGE, INC. LIEN 0.000 -4,635.000
DOL 0.000 0.00
1.00000 -4,635.000 -4,635.00
2055 900-00006 ADDED ITEM (DOLLAR)/ LAFARGE WEST, INC. LIEN 0.000 -15,157.220
DOL 15,157.220 15,157.22
1.00000 0.000 0.00
2060 900-00006  ADDED ITEM (DOLLAR)/ NATIONAL WATERWORKS, INC. LIEN VS 0.000 0.000
PIPELINE
DOL 0.000 0.00
1.00000 0.000 0.00
2061 900-00006 ADDED ITEM (DOLLAR)/ DON WARD TRANSPORT INC. LIEN VS 0.000 -89,922.500
LAWSON CONST
DOL 89,922.500 89,922.50
1.00000 0.000 0.00
2062 900-00006 ADDED ITEM (DOLLAR)/ FARFRUMWURKIN, LLP LIEN 0.000 -17,484.600
DOL 0.000 0.00
1.00000 -17,484.600 -17,484.60
2063 900-00006 ADDED ITEM (DOLLAR)/ LARRY PANCOST LIEN SCO 102 0.000 -3,750.000
DOL 0.000 0.00
1.00000 -3,750.000 -3,750.00
2064 900-00006 ADDED ITEM (DOLLAR)/ SCO113 HORN CONST. CORP. LIEN 0.000 -11,615.000
DOL 0.000 0.00
1.00000 -11,615.000 -11,615.00
2065 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL COST FOR COLOR ACCENT 10,358.800 10,358.800
BAND FOR MSE WALLS
DOL 0.000 0.00
1.00000 10,358.800 10,358.80
2066 900-00006  ADDED ITEM (DOLLAR)/ HORN CONST. CORP. LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2067 900-00006 ADDED ITEM (DOLLAR)/ CRABB TRUST LIEN 0.000 0.000
DOL -29,365.070  -29,365.07

1.00000 -29,365.070 -29,365.07
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2075 900-00006  ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000 0.000
DOL -215,341.500 -215,341.50
1.00000 -215,341.500 -215,341.50
CAT 0200 CURRENT AMT 53,023,644.66 $ 265,355.33$ 47,402,687.64
CAT NO0286 VARIABLE MESSAGE BOARDS
0951 614-10135 LED VMS SYSTEM ADDED BY CMO #5 SC039, INCLUDES (LINE 2.000 1.900
MATRIX)
EACH 0.000 0.00
144,088.58000 1.900 273,768.30
0951 MATERIAL ALLOWANCE VMS SIGN 0.000
EACH 0.000 0.00
92,130.60000 0.000 0.00
0951 MATERIAL ALLOWANCE REVISED LINE MATRIX 0.000
EACH 0.000 0.00
10,890.00000 0.000 0.00
CAT 0286 CURRENT AMT 288,177.16 $ 0.00$ 273,768.30
CAT NO0301 STRUCTURE D-17-DN
1350 202-00400 *REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
30,000.00000 2.000 60,000.00
1355 206-00000 *STRUCTURE EXCAVATION 1,232.000 1,232.000
cY -338.000 -1,419.60
4.20000 894.000 3,754.80
1360 206-00200 *STRUCTURE BACKFILL (CLASS 2) 92.000 92.000
cYy -12.000 -102.00
8.50000 80.000 680.00
1365 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,758.000 2,431.000
cY -92.000 -1,104.00
12.00000 2,339.000 28,068.00
1370 206-00520 FILTER MATERIAL (CLASS B) 2,434.000 2,431.000
cy 3.000 144.00
48.00000 2,434.000 116,832.00
1370 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
10.87700 0.000 0.00
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1375 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 440.910 440.910
TON 0.000 0.00
45.50000 440.910 20,061.41
1380 502-00460 PILE TIP 92.000 92.000
EACH 0.000 0.00
91.00000 92.000 8,372.00
1385 502-11274 STEEL PILING (HP 12X74) 2,541.000 2,541.000
LF 0.000 0.00
25.00000 2,541.000 63,525.00
1386 502-11274 STEEL PILE (HP 12X74) ITEM 502 PILING CUT-OFFS 386.000 386.000
LF 0.000 0.00
20.00000 386.000 7,720.00
1390 515-00120 *WATERPROOFING (MEMBRANE) 2,360.000 2,360.000
sy 0.000 0.00
7.79000 2,360.000 18,384.40
1395 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 256.000 256.000
LF 0.000 0.00
100.00000 256.000 25,600.00
1395 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
60.84000 0.000 0.00
1400 601-03040 *CONCRETE CLASS D (BRIDGE) 1,116.000 1,116.000
cY 0.000 0.00
250.00000 1,116.000 279,000.00
1405 601-40301 *STRUCTURAL CONCRETE COATING 14,730.000 14,730.000
SF -2,602.000 -1,587.22
0.61000 12,128.000 7,398.08
1410 602-00000 *REINFORCING STEEL 63,630.000 63,630.000
1B 0.000 0.00
0.46000 63,630.000 29,269.80
1415 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,340.000 74,340.000
1B 0.000 0.00
0.59000 74,340.000 43,860.60
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1420 603-50015 15 INCH PLASTIC PIPE 136.000 130.000
LF 6.000 204.00
34.00000 136.000 4,624.00
1425 606-10700 *BRIDGE RAIL TYPE 7 768.000 768.000
LF -3.000 -120.00
40.00000 765.000 30,600.00
1427 613-76150 LUMIN METAL HALIDE (WT) (150 W) MCR 1 LINE 36 6.000 6.000
EACH 0.000 0.00
1,358.65000 6.000 8,151.90
1427 MATERIAL ALLOWANCE LIGHT FIXTURES SH1 0.000
EACH 0.000 0.00
548.00000 0.000 0.00
1430 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 16,041.000 16,041.000
SF 0.000 0.00
35.00000 16,041.000 561,435.00
1430 MATERIAL ALLOWANCE PRESRESS CONC. BOX (DEPTH 32" THRU 0.000
48"
SF 0.000 0.00
24.98000 0.000 0.00
1430 MATERIAL ALLOWANCE PRESRESS CONC. BOX (DEPTH 32" THRU 0.000
48"
SF 0.000 0.00
24.98000 0.000 0.00
CAT 0301 CURRENT AMT $ 1,325,593.81 $ -3,984.82$ 1,317,336.99

CAT NO0302 STRUCTURE D-17-DY

1435 202-00027 *REMOVAL OF RIPRAP 0.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
1436 202-00400 REM BRIDGE REMOVAL OF BRIDGE D-17-R PLANNED TO BE 1.000 1.000
UNDER CATEGORY 0302
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
1440 206-00000 *STRUCTURE EXCAVATION 5,989.000 5,989.000
cYy 0.000 0.00

4.20000 5,989.000 25,153.80
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PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE D-17-DY
1445 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,502.000 3,502.000
cy 0.000 0.00
16.50000 3,502.000 57,783.00
1450 206-00200 *STRUCTURE BACKFILL (CLASS 2) 128.000 128.000
cY 0.000 0.00
8.50000 128.000 1,088.00
1455 206-00360 MECHANICAL REINFORCEMENT OF SOIL 3,144.000 3,144.000
cY -82.000 -984.00
12.00000 3,062.000 36,744.00
1460 206-00520 FILTER MATERIAL (CLASS B) 1,550.000 1,550.000
cY 0.000 0.00
48.00000 1,550.000 74,400.00
1461 206-01750 SHORING CMO NO. 4 SC029 0.000 0.000
LS 0.000 0.00
394,500.00000 0.000 0.00
1462 900-00006 ADDED ITEM (DOLLAR)/ CMO NO. 4 SCO29 I/D PAYMENT 0.000 -4,000.000
DOL 0.000 0.00
1.00000 -4,000.000 -4,000.00
1465 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 495.360 495.360
TON 0.000 0.00
43.50000 495.360 21,548.16
1470 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 2,928.000 2,704.000
SY 224.000 593.60
2.65000 2,928.000 7,759.20
1475 503-00024 *DRILLED CAISSON (24 INCH) 444.300 444.300
LF 0.000 0.00
55.00000 444.300 24,436.50
1480 503-00048 *DRILLED CAISSON (48 INCH) 377.000 377.000
LF 0.000 0.00
159.00000 377.000 59,943.00
1485 504-04410 *BLOCK FACING 6,772.000 6,772.000
SF -2.000 -22.00
11.00000 6,770.000 74,470.00
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PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE D-17-DY
1490 506-00206 *RIPRAP (6 INCH) 652.000 602.000
cy 50.000 2,000.00
40.00000 652.000 26,080.00
1495 512-00101 BEARING DEVICE (TYPE I) 12.000 12.000
EACH 0.000 0.00
925.00000 12.000 11,100.00
1500 515-00120 *WATERPROOFING (MEMBRANE) 2,920.000 2,920.000
sy 0.000 0.00
7.79000 2,920.000 22,746.80
1505 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 166.000 166.000
LF -6.000 -600.00
100.00000 160.000 16,000.00
1510 601-01000 *CONCRETE CLASS B 43.000 43.000
cy -4.100 -1,845.00
450.00000 38.900 17,505.00
1515 601-03040 *CONCRETE CLASS D (BRIDGE) 1,739.000 1,739.000
cY -61.970 -15,492.50
250.00000 1,677.030 419,257.50
1516 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR REF. # 1515 -310.000 -310.000
ITEM 601 CONC. CL D (BRIDGE)
DOL 0.000 0.00
1.00000 -310.000 -310.00
1520 601-05040 *CONCRETE CLASS S (BRIDGE) 558.300 558.300
cY 0.000 0.00
750.00000 558.300 418,725.00
1520 MATERIAL ALLOWANCE DUCT 0.000
LF 0.000 0.00
0.62300 0.000 0.00
1520 MATERIAL ALLOWANCE TUB GIRDERS 0.000
cY 0.000 0.00
402.15000 0.000 0.00
1520 MATERIAL ALLOWANCE TUB GIRDERS 0.000
cy 0.000 0.00
402.15000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE D-17-DY

1520 MATERIAL ALLOWANCE ADDITIONAL DUCT 0.000
LF 0.000 0.00
0.11500 0.000 0.00
1525 601-40301 *STRUCTURAL CONCRETE COATING 15,147.000 15,147.000
SF 0.000 0.00
0.61000 15,147.000 9,239.67
1530 602-00000 *REINFORCING STEEL 267,663.000 267,663.000
1B 0.000 0.00
0.46000 267,663.000 123,124.98
1535 602-00020 *REINFORCING STEEL (EPOXY COATED) 262,499.000 262,499.000
1B 0.000 0.00
0.59000 262,499.000 154,874.41
1540 603-50015 15 INCH PLASTIC PIPE 354.000 354.000
LF 0.000 0.00
34.00000 354.000 12,036.00
1545 603-50018 18 INCH PLASTIC PIPE 89.000 89.000
LF 0.000 0.00
30.00000 89.000 2,670.00
1550 604-25000 *VANE GRATE INLET SPECIAL 4.000 4.000
EACH 0.000 0.00
2,480.00000 4.000 9,920.00
1555 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 749.000 749.000
LF 0.000 0.00
50.00000 749.000 37,450.00
1560 607-53005 *FENCE CHAIN LINK (SPECIAL) 0.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1560 MATERIAL ALLOWANCE CHAIN LINK (SPECIAL) 0.000
LF 0.000 0.00
36.84280 0.000 0.00
1562 900-00006 ADDED ITEM (DOLLAR)/ F/A VINYL FENCE STR D-17-DY 43,035.060 43,035.060
SC0110
DOL -43,035.060 -43,035.06

1.00000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE D-17-DY
1563 700-70034 F/A F/A VINYL FENCE STR. D-17-DY 44,576.110 0.000
FA 44,576.110 44,576.11
1.00000 44,576.110 44,576.11
1565 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000 0.000
SF 0.000 0.00
4.25000 0.000 0.00
1570 613-00200 *2 INCH ELECTRICAL CONDUIT 2,949.000 2,949.000
LF -142.000 -719.94
5.07000 2,807.000 14,231.49
1575 613-00400 *4 INCH ELECTRICAL CONDUIT 1,728.000 1,728.000
LF 0.000 0.00
20.27000 1,728.000 35,026.56
1577 613-76150 LUMIN METAL HALIDE (WT) (150 W) MCR 1 LINE 36 8.000 8.000
EACH 0.000 0.00
1,358.65000 8.000 10,869.20
1580 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 9,225.000 9,225.000
MKFT 0.000 0.00
12.00000 9,225.000 110,700.00
1580 MATERIAL ALLOWANCE STAND ANCHORS 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
1580 MATERIAL ALLOWANCE DUCT 0.000
EACH 0.000 0.00
0.73200 0.000 0.00
1580 MATERIAL ALLOWANCE DUCT 0.000
EACH 0.000 0.00
0.76000 0.000 0.00
1585 618-05030 *PRESTRESSED CONCRETE UNIT (SPECIAL) 1,143.000 1,143.000
LF 0.000 0.00
480.00000 1,143.000 548,640.00
1585 MATERIAL ALLOWANCE DUCT 0.000
LF 0.000 0.00
0.62400 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE D-17-DY

1585 MATERIAL ALLOWANCE TUB GIRDERS 0.000
LF 0.000 0.00

268.20000 0.000 0.00

1585 MATERIAL ALLOWANCE ADDITIONAL DUCT 0.000
LF 0.000 0.00
0.11500 0.000 0.00

1585 MATERIAL ALLOWANCE STRAND ANCHORS 0.000
EACH 0.000 0.00

680.00000 0.000 0.00

CAT 0302 CURRENT AMT § 2,520,486.88 $ -15,528.79% 2,453,788.38
CAT NO0303 STRUCTURES WALLS D-17-(C,G,D, AND H)

1590 202-00400 *REMOVAL OF BRIDGE 0.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
1595 206-00000 *STRUCTURE EXCAVATION 25,808.000 25,808.000
cY 0.000 0.00
4.20000 25,808.000 108,393.60
1600 206-00100 *STRUCTURE BACKFILL (CLASS 1) 17,554.000 17,554.000
cy 0.000 0.00
16.50000 17,554.000 289,641.00
1600 MATERIAL ALLOWANCE AGGREGATE 0.000
cY 0.000 0.00
2.81800 0.000 0.00
1600 MATERIAL ALLOWANCE AGGREGATE 0.000
cy 0.000 0.00
3.60000 0.000 0.00
1605 206-00360 MECHANICAL REINFORCEMENT OF SOIL 7,005.000 7,005.000
cY 0.000 0.00
12.00000 7,005.000 84,060.00
1610 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 4,797.000 4,797.000
sy 0.000 0.00

2.50000 4,797.000 11,992.50
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PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STRUCTURES WALLS D-17-(C,G,D, AND H)

1615 504-04410 *BLOCK FACING 19,820.000 19,820.000
SF 0.000 0.00
11.00000 19,820.000 218,020.00
1615 MATERIAL ALLOWANCE BLOCK, REINF, MEMBRANE, FABRIC 0.000
SF 0.000 0.00
6.93929 0.000 0.00
1620 506-00206 *RIPRAP (6 INCH) 1,135.000 1,135.000
cy 0.000 0.00
40.00000 1,135.000 45,400.00
1625 601-01000 *CONCRETE CLASS B 55.900 55.900
cY 0.000 0.00
450.00000 55.900 25,155.00
1630 602-00000 *REINFORCING STEEL 185.000 185.000
LB 0.000 0.00
0.46000 185.000 85.10
CAT 0303 CURRENT AMT $ 782,747.20 $ 0.00$ 782,747.20

CAT NO0304 STRUCTURES D-17-(CR, CT) AND WALLS D-17-(Y,Z)

1635 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
1640 206-00000 *STRUCTURE EXCAVATION 17,296.500 17,296.500
cy 0.000 0.00
4.20000 17,296.500 72,645.30
1645 206-00100 *STRUCTURE BACKFILL (CLASS 1) 12,398.000 10,095.000
cY -13.000 -214.50
16.50000 10,082.000 166,353.00
1650 206-00200 *STRUCTURE BACKFILL (CLASS 2) 54.000 52.000
cy 0.000 0.00
8.50000 52.000 442.00
1655 206-00360 MECHANICAL REINFORCEMENT OF SOIL 5,763.000 5,757.000
cYy 6.000 72.00

12.00000 5,763.000 69,156.00
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PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 STRUCTURES D-17-(CR, CT) AND WALLS D-17-(Y,Z)

1660 206-00520 FILTER MATERIAL (CLASS B) 1,786.000 1,780.000
cy 6.000 288.00
48.00000 1,786.000 85,728.00
1665 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 355.600 355.600
TON 0.000 0.00
45.50000 355.600 16,179.80
1670 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,077.000 1,077.000
sy 0.000 0.00
2.65000 1,077.000 2,854.05
1675 502-11274 STEEL PILING (HP 12X74) 1,575.000 1,575.000
LF 0.000 0.00
25.00000 1,575.000 39,375.00
1676 502-11274 STEEL PILE (HP 12X74) ITEM 502 PILING CUT-OFFS 171.000 171.000
LF 0.000 0.00
20.00000 171.000 3,420.00
1680 504-04410 *BLOCK FACING 10,050.000 10,050.000
SF 0.000 0.00
11.00000 10,050.000 110,550.00
1685 506-00206 *RIPRAP (6 INCH) 240.000 240.000
cy 0.000 0.00
40.00000 240.000 9,600.00
1690 509-00001 STRUCTURAL STEEL (GALVANIZED) 628.000 628.000
1B 0.000 0.00
4.50000 628.000 2,826.00
1695 515-00120 *WATERPROOFING (MEMBRANE) 1,782.000 1,782.000
sy 0.000 0.00
7.79000 1,782.000 13,881.78
1700 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 256.000 256.000
LF 0.000 0.00
100.00000 256.000 25,600.00
1700 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00

59.94530 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 STRUCTURES D-17-(CR, CT) AND WALLS D-17-(Y,Z)

1705 601-01000 *CONCRETE CLASS B 44.100 44.100
cy 0.000 0.00
450.00000 44.100 19,845.00
1710 601-03040 *CONCRETE CLASS D (BRIDGE) 890.800 890.800
cY 0.000 0.00
250.00000 890.800 222,700.00
1711 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR CONC CL D STR 0.000 -8,750.000
D-17-CR
DOL 0.000 0.00
1.00000 -8,750.000 -8,750.00
1715 601-40301 *STRUCTURAL CONCRETE COATING 11,132.000 11,132.000
SF 0.000 0.00
0.61000 11,132.000 6,790.52
1720 602-00000 *REINFORCING STEEL 69,899.000 69,371.000
1B 528.000 242.88
0.46000 69,899.000 32,153.54
1725 602-00020 *REINFORCING STEEL (EPOXY COATED) 105,559.000 105,559.000
1B 0.000 0.00
0.59000 105,559.000 62,279.81
1730 603-50015 15 INCH PLASTIC PIPE 133.000 133.000
LF 0.000 0.00
34.00000 133.000 4,522.00
1735 606-10700 *BRIDGE RAIL TYPE 7 856.000 856.000
LF 0.000 0.00
40.00000 856.000 34,240.00
1740 613-00100 *1 INCH ELECTRICAL CONDUIT 384.000 25.000
LF 0.000 0.00
12.16000 25.000 304.00
1745 613-00200 *2 INCH ELECTRICAL CONDUIT 213.000 0.000
LF 0.000 0.00
5.07000 0.000 0.00
1750 613-00300 *3 INCH ELECTRICAL CONDUIT 736.000 736.000
LF 0.000 0.00

16.22000 736.000 11,937.92
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PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 STRUCTURES D-17-(CR, CT) AND WALLS D-17-(Y,Z)

1755 613-00400 *4 INCH ELECTRICAL CONDUIT 213.000 0.000
LF 0.000 0.00
20.27000 0.000 0.00
1757 613-76150 LUMIN METAL HALIDE (WT) (150 W) MCR 1 LINE 36 4.000 4.000
EACH 0.000 0.00
1,358.65000 4.000 5,434.60
1757 MATERIAL ALLOWANCE LIGHT FIXTURES SH1 0.000
EACH 0.000 0.00
548.00000 0.000 0.00
1760 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 16,160.000 16,160.000
SF 0.000 0.00
35.00000 16,160.000 565,600.00
1760 MATERIAL ALLOWANCE BOX GIRDER 0.000
SF 0.000 0.00
26.48000 0.000 0.00
1760 MATERIAL ALLOWANCE BOX GIRDER 0.000
SF 0.000 0.00
26.48000 0.000 0.00
1760 MATERIAL ALLOWANCE BOX GIRDER 0.000
SF 0.000 0.00
25.83000 0.000 0.00
1762 700-70130 F/A REPAIR RECONSTRUCT IMPERVIOUS MEMBRANE 10,674.110 10,674.110
FA 0.000 0.00
1.00000 10,674.110 10,674.11
CAT 0304 CURRENT AMT $ 1,678,086.29 S 388.38$ 1,621,342.43

CAT NO0305 STRUCTURE D-17-EF

1765 206-00000 *STRUCTURE EXCAVATION 4,402.000 4,402.000
cY 0.000 0.00
4.20000 4,402.000 18,488.40
1770 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,236.000 1,236.000
cy 0.000 0.00

16.50000 1,236.000 20,394.00
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PROJECT : IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STRUCTURE D-17-EF
1775 507-00000 CONCRETE SLOPE AND DITCH PAVING 92.000 91.300
cYy 0.000 0.00
265.00000 91.300 24,194.50
1780 601-03030 *CONCRETE CLASS D (BOX CULVERT) 1,161.000 1,161.000
cy 0.000 0.00
180.00000 1,161.000 208,980.00
1785 602-00000 *REINFORCING STEEL 221,580.000 221,580.000
1B 0.000 0.00
0.46000 221,580.000 101, 926.80
1790 602-00020 *REINFORCING STEEL (EPOXY COATED) 50,378.000 50,378.000
LB 0.000 0.00
0.59000 50,378.000 29,723.02
CAT 0305 CURRENT AMT $ 403,892.22 $ 0.00$ 403,706.72
CAT NO0306 STRUCTURE D-17-EG
1794 206-00510 *FILTER MATERIAL (CLASS A) 1,186.000 1,186.000
cy 0.000 0.00
35.00000 1,186.000 41,510.00
1795 206-00000 *STRUCTURE EXCAVATION 4,938.000 4,938.000
cy 0.000 0.00
4.20000 4,938.000 20,739.60
1800 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,005.000 1,005.000
cy 0.000 0.00
16.50000 1,005.000 16,582.50
1805 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,941.000 1,853.000
SY 88.000 176.00
2.00000 1,941.000 3,882.00
1808 506-00212 RIPRAP (12 INCH) ADD TO STR. D-17-EG 0.000 0.000
cYy 0.000 0.00
40.00000 0.000 0.00
1810 506-00218 *RIPRAP (18 INCH) 22.000 0.000
cYy 0.000 0.00
41.00000 0.000 0.00
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PCN: 11925-BID ESTIMATE RUN
PROJECT: IM 0253-151 ESTIMATE NO: 0042
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0306 STRUCTURE D-17-EG

1810 MATERIAL ALLOWANCE RIPRAP 0.000
cy 0.000 0.00
12.21000 0.000 0.00
1815 507-00000 CONCRETE SLOPE AND DITCH PAVING 126.000 0.000
cY 0.000 0.00
265.00000 0.000 0.00
1820 601-03030 *CONCRETE CLASS D (BOX CULVERT) 1,347.000 1,347.000
cy 0.000 0.00
180.00000 1,347.000 242,460.00
1825 602-00000 *REINFORCING STEEL 284,256.000 284,256.000
1B 0.000 0.00
0.46000 284,256.000 130,757.76
1830 602-00020 *REINFORCING STEEL (EPOXY COATED) 33,300.000 33,300.000
1B 0.000 0.00
0.59000 33,300.000 19,647.00
1832 900-00006 ADDED ITEM (DOLLAR)/ SCOl11ll F/A VINYL FENCE STR. 1,995.740 1,995.740
D-17-EG CBC
DOL -1,995.740 -1,995.74
1.00000 0.000 0.00
1833 700-70034 F/A SC0115 F/A VINYL FENCE STR. D-17-EG 1,995.740 0.000
FA 1,995.740 1,995.74
1.00000 1,995.740 1,995.74
CAT 0306 CURRENT AMT $ 513,862.34 $ 176.00$ 477,574.60
CAT NO0307 STRUCTURES D-17- (DR, DQ)
1835 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
1836 202-00027 *REMOVAL OF RIPRAP REMOVAL OF RIPRAP ENTERED IN 76.000 76.000
INCORRECT CATEGORY
SY 0.000 0.00
2.00000 76.000 152.00
1840 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500
LS 0.000 0.00

8,000.00000 0.500 4,000.00
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PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0307 STRUCTURES D-17-(DR, DQ)

1845 206-00000 *STRUCTURE EXCAVATION 5,701.000 4,239.400
cYy 0.000 0.00
4.20000 4,239.400 17,805.48
1850 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,430.000 1,430.000
cy 0.000 0.00
16.50000 1,430.000 23,595.00
1855 206-00510 *FILTER MATERIAL (CLASS A) 855.000 846.000
cYy 0.000 0.00
35.00000 846.000 29,610.00
1860 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,940.000 1,940.000
SY 0.000 0.00
2.00000 1,940.000 3,880.00
1865 506-00209 *RIPRAP (9 INCH) 211.000 206.000
cYy 0.000 0.00
40.00000 206.000 8,240.00
1865 MATERIAL ALLOWANCE RIPRAP 0.000
cy 0.000 0.00
12.21000 0.000 0.00
1865 MATERIAL ALLOWANCE RIPRAP 0.000
cYy 0.000 0.00
24.01000 0.000 0.00
1870 506-00212 *RIPRAP (12 INCH) 384.000 384.000
cy 0.000 0.00
40.00000 384.000 15,360.00
1870 MATERIAL ALLOWANCE RIPRAP 0.000
cy 0.000 0.00
12.21000 0.000 0.00
1870 MATERIAL ALLOWANCE RIPRAP 0.000
cy 0.000 0.00
24.01000 0.000 0.00
1875 509-00000 STRUCTURAL STEEL 128.000 128.000
1B 0.000 0.00

10.50000 128.000 1,344.00
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PCN: 11925-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0253-151 ESTIMATE NO: 0042 18:11:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0307 STRUCTURES D-17- (DR, DQ)
1880 601-03030 *CONCRETE CLASS D (BOX CULVERT) 1,497.100 1,497.100
cy 0.000 0.00
180.00000 1,497.100 269,478.00
1885 602-00000 *REINFORCING STEEL 302,276.000 302,276.000
1B 0.000 0.00
0.46000 302,276.000 139,046.96
CAT 0307 CURRENT AMT $ 554,165.16 $ 0.00$ 547,511.44
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1890 620-00005 *FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
55,000.00000 1.000 55,000.00
1895 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1900 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,400.00000 2.000 8,800.00
CAT 0400 CURRENT AMT $ 108,800.00 $ 0.00$ 108,800.00
PROJECT TOTAL CURRENT AMT $ 61,199,455.72 $ 246,406.10$ 55,389,263.70



